Proposed Glenard Wind Farm Development
Environmental Impact Assessment Report
EIAR – 2022.01.21 – 190114 – F

4.

4.1

DESCRIPTION OF THE PROPOSED
DEVELOPMENT
Introduction
This section of the Environmental Impact Assessment Report (EIAR) describes the development and its
component parts which is the subject of a proposed application for planning permission to An Bord
Pleanála, (‘the Proposed Development’). This chapter also describes elements of the overall project
which are not subject to this planning application but are assessed in this EIAR. Construction
methodologies for the main infrastructural components of the development are also included in this
chapter of the EIAR.
The Proposed Development comprises:

1.

2.
3.

4.
5.
6.
7.
8.
9.
10.
11.
12.
13.

14.
15.
16.

Construction of 15 No. wind turbines and associated hardstand areas with the following
parameters:
a. a total tip height in the range of 162 metres minimum to 173 metres
maximum,
b. hub height in the range of 96 metres minimum to 107 metres maximum, and
c. rotor diameter in the range of 132 metres minimum to 140 metres maximum
1 no. 110kV permanent electrical substation including a control building with welfare
facilities, all associated electrical plant and equipment, security fencing, all associated
underground cabling, wastewater holding tank and all ancillary structures and works;
All works associated with the permanent 110kV connection from the proposed
substation to the national electricity grid, via underground cabling within permanent
cable ducts in the townlands of Meenyanly, Carnamoyle, Sorne, Owenkillew and
Barnahone, Meenakeeragh Tullydush Upper, Annaslee and Ballynahone to the existing
Trillick 110kV substation in the townland of Ballynahone;
All associated underground electrical and communications cabling connecting the
turbines to the proposed wind farm substation;
1 no. Meteorological Mast of 104 metres in height;
Upgrade of existing tracks and roads, provision of new permanent site access roads
including a new site entrance (in the townland of Glenard);
1 no. borrow pit;
1 permanent no. peat and spoil repository area;
Permanent placement of peat and spoil along sections of site access roads as part of the
peat and spoil management plan for the site;
2 no. temporary construction compounds;
Permanent recreation and amenity works, including marked trails, seating areas,
amenity car park, and associated amenity signage;
All temporary works associated with the facilitation of turbine component and
abnormal load delivery;
Construction of a permanent link road between the R240 Regional Road and the L1731
local road; construction of a second permanent link road on the L1731; permanent
road widening at three locations along the L1731 (in the townlands of Carrowmore or
Glentogher and Illies) all of which will facilitate the delivery of abnormal loads to the
site during the construction period and may be used during the operational period if
necessary or to facilitate the decommissioning of the wind farm. Following the
construction period, access to the link roads will be closed off;
Site Drainage;
Site Signage;
Ancillary Forestry Felling to facilitate construction and operation of the proposed
development; and
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17. All associated site development works.
This application is seeking a ten-year permission and 35 year operational life from the date of
commissioning of the renewable energy development.
All elements of the Proposed Development described in the list above together with the entire turbine
delivery route, which originates in Northern Ireland, have been assessed in this EIAR and are
described in detail in this chapter.
4.2

Development Layout
The layout of the Proposed Development has been designed to minimise the potential environmental
effects of the wind farm, while at the same time maximising the energy yield of the wind resource
passing over the site. A constraints study, as described in Section 3.6.1 of Chapter 3 of this EIAR, has
been carried out to ensure that turbines and all ancillary infrastructure are located in the most
appropriate areas of the site. The Proposed Development layout makes maximum use of the existing
access roads and tracks within the site, thereby minimizing the extent of proposed new roads required.
The overall layout of the Proposed Development is shown on Figure 4-1a. This drawing shows the
proposed locations of the wind turbines, electricity substation, grid connection route, borrow pit, peat
and spoil repository, construction compounds, internal roads layout, the turbine delivery route link
roads and the main site entrance. A drawing focusing on the core of the development site is shown on
Figure 4-1b. Detailed site layout drawings of the Proposed Development are included in Appendix 4-1
to this EIAR.

4.3

Development Components

4.3.1

Wind Turbines

4.3.1.1

Turbine Locations
The proposed wind turbine layout has been optimised using industry standard wind farm design
software to maximise the energy yield from the site, while maintaining sufficient distances between the
proposed turbines to ensure turbulence and wake effects do not compromise turbine performance.
The Grid Reference coordinates of the proposed turbine locations are listed in Table 4-1 below.
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Table 4-1 Propose Wind Turbine Locations and Elevations

Turbine No.

4.3.1.2

Irish Transverse Mercator (ITM) Co-ordinates

Elevation (m OD)

Easting (m)

Northing (m)

1

644783

931991

308

2

644840

932467

237

3

644684

932840

180

4

644384

933164

149

5

643824

932948

151

6

643953

932577

174

7

644075

932161

205

8

643915

931611

255.5

9

644357

931517

300.5

10

643395

931652

240

11

643505

931222

236

12

641736

930911

203.5

13

642298

930922

187

14

642958

931192

212.5

15

642589

930617

188.5

Turbine Type
Wind turbines use the energy from the wind to generate electricity. A wind turbine, as shown in Plate
4-1 below, consists of four main components:
Foundation unit
Tower
Nacelle (turbine housing)
Rotor
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Plate 4-1 Wind turbine components

The proposed wind turbines to be installed on the site will have a ground-to-blade tip height, hub
height and blade length within the following, limited, ranges:
Turbine Tip Height – Maximum height 173 metres, Minimum height 162 metres
Hub Height – Maximum height 107 metres, Minimum height 96 metres
Blade Length: - Maximum length 70 metres, Minimum length 66 metres.
Modern wind turbines from the main turbine manufacturers have evolved to share a common
appearance and other major characteristics, with only minor cosmetic differences differentiating one
from another. The wind turbines that will be installed on the site will be conventional three-blade
turbines, which will be geared to ensure the rotors of all turbines rotate in the same direction at all
times. The turbines will be off-white or matt grey in colour.
For the purposes of this EIAR, various types and sizes of wind turbines, within the proposed ranges
outlined above, have been selected and considered in the relevant sections of the EIAR. This allows
for a robust assessment the proposed range of dimensions. Turbine design parameters have a bearing
on the assessment of shadow flicker, noise, visual impact, traffic and transport and ecology (specifically
birds), as addressed elsewhere in this EIAR. In each EIAR section that requires the consideration of
turbine parameters as part of the impact assessment, the worst-case turbine design parameters that have
been used in the impact assessment are specified.
It should also be noted that the assessment of the proposed development footprint, within this EIAR, is
based on the maximum potential footprint for all of the proposed infrastructural elements.
Drawings detailing the proposed wind turbine envelope is shown in Figure 4-2. The individual
components of a typical geared wind turbine nacelle and hub are shown in Figure 4-3 below.
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Figure 4-3 Turbine nacelle and hub components

4.3.1.3

Turbine Foundations
Each wind turbine is secured to a reinforced concrete foundation that is installed below the finished
ground level. The size of the foundation will be dictated by the turbine manufacturer, and the final
turbine selection will be the subject of a competitive tender process. Different turbine manufacturers use
different shaped turbine foundations, ranging from circular to hexagonal and square, depending on the
requirements of the final turbine supplier and a foundation area large enough to accommodate modern
turbine models has been assessed in this EIAR. The turbine foundation transmits any load on the wind
turbine into the ground. The horizontal and vertical extent of a turbine’s foundation is shown in Figure
4-2. The maximum foundation footprint, at each proposed turbine location, is assessed in this EIAR.
After the foundation level of each turbine has been formed on competent strata (i.e bedrock or subsoil
of sufficient load bearing capacity) or using piling methods, the bottom section of the turbine tower
“Anchor Cage” is levelled and reinforcing steel is then built up around and through the anchor cage.
The outside of the foundation is shuttered with temporary formwork to allow the pouring of concrete
and is backfilled accordingly with appropriate granular fill to finished surface level ( Plate 4-2 below).
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Plate 4-2 Turbine 'Anchor Cage' and finished turbine base

4.3.1.4

Hard Standing Areas
Hard standing areas consisting of levelled and compacted hardcore are required around each turbine
base. These will facilitate access, turbine assembly and turbine erection. The hard-standing areas are
used to accommodate cranes used in the assembly and erection of the turbine. The hardstands also
allow for the offloading and storage of turbine components, and generally provide a safe, level working
area around each turbine position. The hard-standing areas are extended to cover the turbine
foundations, once completed, by placing crushed stone over the foundation. The arrangement and
positioning of hard standing areas are dictated by turbine suppliers. Figure 4-4 shows a typical turbine
base layout, including turbine foundation, hard standing area, assembly area, access road and
surrounding works area.
The proposed hard standing areas for each individual turbine are shown as part of the detailed layout
drawings included in Appendix 4-1 and represent are the maximum sizes required. However, the
extent of the required areas at each turbine location may be optimised on-site within the parameters set
out and assessed in this EIAR. This will depend on the turbine supplier’s exact requirements.

4.3.1.5

Assembly Area
Levelled assembly areas will be located on either side of the hard-standing area as shown on Figure 4-4.
These levelled assembly areas are required for offloading turbine blades, tower sections and hub from
trucks until such time as they are ready to be lifted into position by cranes. The assembly areas also
assist the main crane during turbine assembly. The exact arrangement of assembly area around the
hardstands will be determined in consultation with the selected turbine manufacturer, however, they
will be contained within the areas assessed in this EIAR and shown in the layout drawings included as
Appendix 4-1.

4.3.1.6

Power Output
It is anticipated the proposed wind turbines will have an electrical power output in the 4 to 6.2megawatt (MW) range depending on further wind data analysis and power output modelling.
Therefore, the potential installed capacity of the proposed wind farm will range from a minimum of
60MW up to a maximum 93MW. Turbines of the exact same make, model and dimensions can also
have different power outputs depending on the capacity of the electrical generator installed in the
turbine nacelle.
Assuming an installed capacity of 93MW, the Proposed Development therefore has the potential to
produce 285,138 MWh (megawatt hours) of electricity per year, based on the following calculation:
A x B x C = Megawatt Hours of electricity produced per year
where: A = The number of hours in a year: 8,760 hours
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B = The capacity factor, which takes into account the intermittent nature of the wind,
the availability of wind turbines and array losses etc. A standard capacity factor of
35% is applied here
C = Rated output of the wind farm: 93MW
The 285,138 MWh of electricity produced by the Proposed Development would be sufficient to supply
67,890 Irish households with electricity per year, based on the average Irish household using 4.2 MWh1
of electricity.
The 2016 Census of Ireland recorded a total of 57,964 households in Co. Donegal. Per annum, based
on a capacity factor of 35%, the Proposed Development would therefore produce sufficient electricity
for the equivalent of approximately 117% of all households in Co. Donegal.
If the installed capacity is the minimum proposed (60MW), the electricity produced by the proposed
development would be sufficient to supply approximately 43,800 households.
4.3.2

Site Roads

4.3.2.1

Road Construction Types
To provide access within the site of the Proposed Development and to connect the wind turbines and
associated infrastructure approximately 6.6 kilometres of existing roads and tracks will need to be
upgraded and approximately 9.7 kilometres of new access roads will need to be constructed.
The 4 no. road construction types proposed are as follows:
Existing Roads to be Upgraded
o Excavate and Replace
o Floating
Proposed New Roads
o Excavate and Replace
o Floating
The locations where the above construction types are proposed is shown in Figure 1-1 of Fehily
Timoney & Company’s (FT) Peat & Spoil Management Plan. This document is included as Appendix
4-2 of this EIAR.
The road construction design has taken into account the following key factors:

1.
2.
3.
4.

Buildability considerations
Serviceability requirements for construction and wind turbine delivery and
maintenance vehicles
Minimise excavation arising
Requirement to minimise disruption to peat hydrology

Whilst the above key factors are used to determine the road design the actual construction technique
employed for a particular length of road will be determined on the prevailing ground conditions
encountered along that length of road.
The proposed upgrade to existing roadways and construction of new roadways will incorporate passing
bays (wider sections) to allow traffic to pass easily while traveling around the site

1 March 2017 CER (CRU) Review of Typical Consumption Figures Decision https://www.cru.ie/document_group/review-of-

typical-consumption-figures-decision-paper/
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4.3.2.1.1 Construction of New Excavated Roads
The excavation of peat and spoil and founding of access roads on competent stratum (below the peat)
for new access roads will be carried out at various locations on the site. Excavate and replace type
access roads are the conventional method for construction of access roads on peatland sites and the
preferred construction technique in shallow peat (<2.0-2.5m) provided sufficient
placement/reinstatement capacity is available on site for the excavated peat.
The methodology for the construction of new excavated roads is detailed in Section 4 of the Peat &
Spoil Management Plan in Appendix 4-2 . This methodology includes construction procedures that will
minimise any adverse impact on peat stability.
A section of a new excavated road is shown in Figure 4-5.
4.3.2.1.2 Construction of New Floating Roads
Floating roads are only proposed in areas of flatter ground, where the peat stability assessment indicates
that this construction method is suitable. The majority of the access roads will be founded on
competent ground employing the methodologies outlined above.
Where floating roads are proposed, a confirmatory inspection will be carried out by a suitably the
Project Geotechnical Engineer, along with the Project Hydrologist and Ecologist in advance of the
construction, to reconfirm that there are no localised areas of weak/saturated peat, evidence of blocked
drains, or evidence of existing peat instability.
Floating roads minimise impact on the peat, particularly peat hydrology. As there is no excavation
required no peat arisings are generated. However, where the underlying peat has insufficient bearing
capacity or due to topographic restrictions, an excavated type access road may be more suitable.
The construction methodology for the construction of floating roads is detailed in Section 5 of the Peat
and Spoil Management Plan in Appendix 4-2. This methodology includes construction procedures that
will minimise any adverse impact on peat stability.
A section of a new floating road is shown in Figure 4-6.
4.3.2.1.3 Upgrade to Existing Roads or Tracks
The existing access tracks on site were constructed using both excavate and replace and floated
construction techniques. Based on the site walkover carried out by FT the existing access tracks were
typically noted as being in relatively good condition. Upgrading works will involve both widening and
resurfacing of the existing access track. The construction methodology for upgrading existing sections of
excavated and floating roads or tracks is detailed in Section 3 of FT’s Peat & Spoil Management Plan in
Appendix 4-2.
A section of existing excavated road for upgrade is shown in Figure 4-7. A section through an existing
floating road to be upgraded is shown in Figure 4-8.
4.3.3

Borrow Pit

4.3.3.1

Description
It is proposed to develop an on-site borrow pit as part of the proposed development. The borrow pit
will provide the majority of all rock and hardcore material required during construction of the wind
farm development. The borrow pit is located within 30m of a proposed new road and within 50m of an
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existing forest road. Usable rock may also be won from other infrastructure construction, including the
turbine base excavations.
The proposed borrow pit is located approximately 156m northwest of Turbine No. 9. It measures
approximately 36,126m2 in area and is shown on Figure 4-1 and on the detailed site layout drawings
included as Appendix 4-1 to this EIAR. Figure 4-9 below shows detailed sections through the proposed
borrow pits. The borrow pits will be reinstated with excavated peat and subsoils as described in Section
4.3.4 below.
Post-construction, the borrow pit area will be permanently secured. A stock-proof fence will be erected
around the borrow pit areas to prevent access to these areas. Appropriate health and safety signage will
also be erected on the fencing and at locations around the fenced area.
At certain turbine foundation and hardstand locations, depending on local ground conditions, the
extraction of rock may be required in order to obtain a level construction area. Any rock obtained from
a turbine location will be used to supply the hardcore materials requirement for that turbine’s hardstand
and access road.
Hardcore materials will be extracted from the borrow pit (and some turbine locations, if necessary),
principally by means of rock breaking. Depending on the hardcore volume requirements, blasting may
also be used as a more effective rock extraction method, capable of producing significant volumes of
rock in a matter of milliseconds. Blasting will only be carried out after notifying any potentially sensitive
residents. The potential noise and vibration impact on sensitive receptors associated with the rock
extraction measures, detailed below, are assessed in Chapter 11 of this EIAR.
The estimated volume of crushed stone to be extracted from the borrow pit and required for the
construction of the proposed development is 270,000m3.
In addition to the crushed stone to be extracted from the borrow pit, it is anticipated that a certain
volume of finer, crushed stone will be brought to the site from local, appropriately authorised quarries.
This material will be used to provide the final surface (or capping) layer for site roads and hardstanding
areas. Four quarries, located within 20 km of the proposed development, have been selected for the
purposes of assessment throughout this EIAR. The locations of these quarries are shown in Figure 4-10.
The two proposed extraction methods are detailed below.
4.3.3.2

Rock Extraction Methods
The extraction of rock from the borrow pit will be a temporary operation during the construction phase
of the proposed development. There is a layer of peat and subsoil present at the borrow pit location,
which will be stripped back and temporarily stockpiled using standard tracked excavators. Two
extraction methods have been assessed for breaking out the useful rock below: rock breaking and
blasting.

4.3.3.2.1 Rock Breaking
Weathered or brittle rock can be extracted by means of a hydraulic excavator and a ripper attachment.
This is a common extraction methodology where fragmented rock is encountered as it can be carefully
excavated in layers. In areas where stronger rock is encountered and cannot be removed by means of
excavating then a rock breaking methodology may be used. Rock breaking equipment comprises a
large hydraulic 360-degree excavator with a rock breaker attachment. Given the power required to
break out tight and compact stone at depth, the machines are generally large and in the 40-60 tonne
size range. Even where rock might appear weathered or brittle at the surface, the extent of weathering
can quickly diminish with depth resulting in strong rock requiring significant force to extract it at depths
of only a few metres.

4-9

249 m
257 m

Borrow fence

251 m

246 m
245 m
254 m 253 m

255 m
256 m

252 m

Top of perimeter
stone buttress

Construction Notes Borrow pit
(1) It is proposed to construct the borrow pit so that the base of the
borrow pit is below the level of the adjacent section of access
road. Depending on the type and condition of rock present in
the borrow pit it may be possible to excavate the rock from the
borrow pit whilst leaving in place upstands/segments of intact
rock which will help to retain the placed peat & spoil. The
upstands/segments of intact rock will essentially act as
engineered rock buttresses within the borrow pit.

Perimeter
stone
buttress

(2)
Slopes within the excavated rock formed around the perimeter
of the borrow pit should be formed at stable inclinations to suit
local in-situ rock conditions.
(3)
Infilling of the peat & spoil should commence at the back edge
of the borrow pit and progress towards the borrow pit
entrance/rock buttress. Excavation and infilling of the borrow pit
will need to be sequenced and programmed. Leaving in place
upstands/segments of intact rock which will help to retain the
placed peat & spoil and will allow the borrow pit to be
developed and infilled in cells.

Proposed
borrow pit
access

(4)
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A large rock breaking excavator progressively breaks out the solid rock from the ground in the borrow
pit area. A smaller rock breaker, in the 30-40 tonne size range, then breaks the rocks down to a size that
they can be fed into a crusher.
The extracted, broken rock is loaded into a mobile crusher using a wheeled loading shovel and
crushed down to the necessary size of graded stone required for the on-site civil works. The same
wheeled loader takes the stone from the crusher conveyor stockpile and stockpiles it elsewhere within
the borrow pit, away from the immediate area of the crusher, until it is required elsewhere within the
site.
4.3.3.2.2 Rock Blasting
Where blasting is used as an extraction method, a mobile drilling rig is used to drill vertical boreholes
into the area of rock that is to be blasted. A drilling rig will drill the necessary number of boreholes
required for a single blast in approximately 3 to 4 days. The locations, depth and number of boreholes
are determined by the blast engineer. This is a specialist role fulfilled by the blasting contractor.
The blast engineer will arrange for the necessary quantity of explosive to be brought to site to
undertake a single blast. The management of explosives onsite and the actual blasting operation will be
agreed in advance with and supervised by An Gardaí Siochána. The blast engineer sets the explosives
in place in the boreholes, sets the charges, and fires the blast.
A properly designed blast should generate rock of a size that can be loaded directly into a mobile
crusher, using the same wheeled loader outlined above. The same method is used for processing the
rock generated from a blast, as would be used to process rock generated by rock breaking. Generally,
the drilling rig will recommence drilling blast holes for the next blast as soon one blast finished. The
potential impacts and control measures associated with noise and vibration from this extraction method
are assessed in Chapter 11: Noise and Vibration. Any blasting will be carried out in accordance with
the Guidance on the Safe Use of Explosives in Quarries (Safety and Health Comission for the Mining
and Other Extractive Industries, 2002)2 and the British Standard BS 5228-1:2009+A1:2014 Code of
practice for noise and vibration control on construction and open sites – Noise3.
4.3.4

Peat and Spoil Management Plan

4.3.4.1

Quantities
The quantity of peat and non-peat material (spoil), requiring management on the site of the Proposed
Development has been calculated, as presented in Table 4-2 below. These quantities were calculated by
FT as part of the Peat and Spoil Management Plan in Appendix 4-2 of this EIAR.
Table 4-2 Peat and Spoil Volumes requiring management

Development
Component

Area (m2) (approx.)

Peat Volume (m3)
(approx.)

Spoil
Volume(m3)
(approx.)

15 No. Turbines and
Hardstanding Areas

22,800

135,000

35,000

1 No. Substation
Platform & Building

2,600

35,000

5,000

2https://www.hsa.ie/eng/Publications_and_Forms/Publications/Mines_and_Quarries/Guidance%20on%20the%20Safe%20Use%20of%2

0Explosives%20in%20Quarries.pdf
3https://www.thenbs.com/PublicationIndex/documents/details?Pub=BSI&DocID=305965
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Development
Component

Area (m2) (approx.)

Peat Volume (m3)
(approx.)

Spoil
Volume(m3)
(approx.)

Meteorological Mast
Platform

280

600

100

Access Roads

67,200

200,000

13,000

20,930

35,000

17,000

4,800

10,000

1 No. Borrow Pit
2 No. Construction
Compound Platform

4.3.4.2

Total

415,600

Total Peat & Spoil to be managed (m3)

487,600

1,900
72,000

Peat and Spoil Usage in Restoration of Borrow Pits
Once the required volume of rock has been extracted from the borrow pit areas, it is intended to
reinstate this area with peat and overburden excavated from the works areas of the proposed
development.
As rock is being extracted from the borrow pit, upstands of rock will be left in place, depending on the
type of rock, to act as intermediate retaining buttresses. Where this is not achievable, stone buttresses
will be constructed within the borrow pit. The upstands or buttresses will form individual restoration
areas within the borrow pit which will be filled once the required volume of rock has been extracted
from each individual area. The buttresses will be wide enough to allow construction traffic access for
the tipping of peat into the individual cells. Refer to Figure 4-9 above.
A temporary access track (comprising bog mats) will be placed around the perimeter of the borrow pit
area to allow for the tipping of peat over the edge of the borrow pit area.
A rock buttress is required at the downslope edge of the borrow pit to safely retain the infilled peat and
spoil. The height of the rock buttresses constructed will be greater than the height of the infilled peat
and spoil to prevent any surface peat and spoil run-off. A buttress up to 8m (approx.) in height will be
required.
The rock buttress will be constructed as follows:

1.
2.

3.

The rock buttress will be founded on mineral soil or bedrock i.e. competent strata. The
founding stratum for the rock buttress will be inspected and approved by the Project
Geotechnical Engineer.
In order to prevent water retention occurring behind the buttresses, the buttresses will
be constructed of coarse boulder fill with a high permeability. The buttress will be
constructed of well graded granular rock fill of about 100mm up to typically 500mm in
size. Alternatively, drains will be placed through the buttresses to allow excess water to
drain.
The side slopes of the rock buttress will be constructed between 45 to 60 degrees.

These works will be supervised by the project geotechnical engineer.
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Where possible, the acrotelm peat that has been excavated and not retained for reinstatement and
landscaping works will be stored with the vegetated side facing up so as to promote the growth of
vegetation across the surface of the stored peat within the borrow pit area.
4.3.4.3

Placement of Peat and Spoil in Repository Area
A suitable peat and spoil repository location has been identified within the proposed development
boundary and is illustrated in Figure 4-1. The repository area is located approximately 315 metres north
of Turbine No. 3 and measures approximately 30,676m2. The repository area is located adjacent to an
existing road.
Construction details for the repository area is shown on Figure 4-11.
The repository area shall be constructed as follows:

1.
2.
3.
4.
5.
6.

A maximum height of 1m of peat will be placed in the Repository.
An interceptor drain will be installed around the perimeter of the Repository. The
drain will divert any surface water away from the Repository and hence prevent water
from ponding in the area.
It is important that the surface of the stored peat be shaped to allow efficient run-off of
water from the stored peat.
The edge of the stored peat shall be shaped at a slope of 1 (v): 5 (h). More intact peat
(Acrotelm) will be used to form this slope.
Low bearing pressure machinery and bog mats will be required to place the peat in the
Repository.
Supervision by the project geotechnical engineer will be required for the construction
of the Repository

The management of excavated peat and overburden and the methods of placement and/or
reinstatement are described in detail in FT’s Peat and Spoil Management Plan in Appendix 4-2 of this
EIAR.
4.3.4.4

Peat Placement Alongside Access Roads
A peat placement area has been identified alongside the proposed new access road originating from the
proposed new site entrance. This area has been chosen as the topography is typically flat with relatively
shallow peat (<3m) and is therefore deemed appropriate. The peat placed alongside the proposed new
access road will be restricted to a height of 1m spread out over a 10m wide corridor. A detailed
methodology of the placement of peat within the designated area is provided in Section 7 of the Peat
and Spoil Management Plan in Appendix 4-2. A section of access road with peat placed alongside is
shown in Figure 4-12.
The designated peat placement areas are included in the site layout drawings in Appendix 4-1.

4.3.5

Electricity Substation
It is proposed to construct a 110kV electricity substation within the site of the Proposed Development as
shown in Figure 4-1. The proposed substation site is located within an area of forestry adjacent to an
existing access road.
The footprint of the proposed onsite electricity substation compound measures approximately 21,500
m2, and will include a wind farm control building and the electrical components necessary to
consolidate the electrical energy generated by each wind turbine and export that electricity from the
wind farm to the national grid. Section 4.3.7 provides further details regarding the connection of the
onsite substation to the national electricity grid.
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Construction Notes Borrow pit
(1) It is proposed to construct the borrow pit so that the base of the
borrow pit is below the level of the adjacent section of access
road. Depending on the type and condition of rock present in
the borrow pit it may be possible to excavate the rock from the
borrow pit whilst leaving in place upstands/segments of intact
rock which will help to retain the placed peat & spoil. The
upstands/segments of intact rock will essentially act as
engineered rock buttresses within the borrow pit.

157 m

(2)
Slopes within the excavated rock formed around the perimeter
of the borrow pit should be formed at stable inclinations to suit
local in-situ rock conditions.

157 m

(3)
Infilling of the peat & spoil should commence at the back edge
of the borrow pit and progress towards the borrow pit
entrance/rock buttress. Excavation and infilling of the borrow pit
will need to be sequenced and programmed. Leaving in place
upstands/segments of intact rock which will help to retain the
placed peat & spoil and will allow the borrow pit to be
developed and infilled in cells.

158 m

(4)
The contractor excavating the rock will be required to develop
the borrow pit in a way which will allow the excavated peat &
spoil to be reinstated safely.

B

(5)
A rock buttress is required at the downslope edge of the borrow
pit to safely retain the infilled peat and spoil. The height of the
rock buttresses constructed should be greater than the height of
the infilled peat & spoil to prevent any surface peat & spoil
run-off. A buttress up to 7m (approx.) in height is likely to be
required.

00

870

(6)
The rock buttress will be founded on competent strata. The
founding stratum for the rock buttress should be inspected and
approved by a competent person.
(7) In order to prevent water retention occurring behind the
buttresses, the buttresses should be constructed of coarse
boulder fill with a high permeability.
(8)
Where possible, the surface of the placed peat & spoil should be
shaped to allow efficient run-off of surface water from the
placed arising's.

Slope

(9)
Control of groundwater within the borrow pit may be required
and measures will be determined as part of the ground
investigation programme.
(10) All the above-mentioned general guidelines and requirements
should be confirmed by the designer prior to construction.

Placed peat and spoil

(11) Further guidelines on the construction of the borrow pit is
included within Section 7.4 of the Peat & Spoil Management Plan

160 m

Slope

B
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The layout and cross-section of the proposed onsite substation is shown on Figures 4-13a and Figure 413b. The substation compound will be surrounded by an approximately 2.6-metre-high steel palisade
fence, and internal fences will also segregate different areas within the main substation. The
construction and exact layout of electrical equipment in the onsite electricity substation will be to
Eirgrid specifications.
4.3.5.1

Wind Farm Control Buildings
Two wind farm control buildings will be located within the substation compound. The Independent
Power Provider (IPP) Control Building will measure 20.1 metres by 10.7 metres and 6.9 metres in
height. It will be located at the western edge of the substation compound. The Eirgrid Control Building
will be located towards the centre of the substation compound and will measure 25 metres by 18 metre
and 8.4 metres in height. Layout and elevation drawings of the control buildings are included in Figure
4-14 and Figure 4-15.
The wind farm control buildings will include staff welfare facilities for the staff that will work on the
Proposed Development during the operational phase of the project. Toilet facilities will be installed with
a low-flush cistern and low-flow wash basin. Due to the specific nature of the Proposed Development
there will be a very small water requirement for occasional toilet flushing and hand washing and
therefore the water requirement of the Proposed Development does not necessitate a potable source. It
is proposed to either harvest rainwater from the roofs of the buildings or, alternatively, install a
groundwater well adjacent to the substation in accordance with the Institute of Geologists Ireland,
Guide for Drilling Wells for Private Water Supplies (IGI, 2007). The well will be flush to the ground
and covered with a standard manhole. A pump house is not required as an in-well pump will direct
water to a water tank within the roof space of the control building. Bottled water will be supplied for
drinking, if required.
It is not proposed to treat wastewater on site. Wastewater from the staff welfare facilities in the control
buildings will be managed by means of a sealed storage tank, with all wastewater being tankered off site
by permitted waste collector to wastewater treatment plants. It is not proposed to treat wastewater onsite
Such a proposal for managing the wastewater arising on site has become almost standard practice on
wind farm sites, which are often proposed in areas where finding the necessary percolation
requirements for on-site treatment would be challenging and has been accepted by numerous Planning
Authorities and An Bord Pleanála as an acceptable proposal.
The proposed wastewater storage tank will be fitted with an automated alarm system that will provide
sufficient notice that the tank requires emptying. Full details of the proposed tank alarm system can be
submitted to the Planning Authority in advance of any works commencing on-site. The wastewater
storage tank alarm will be part of a continuous stream of data from the site’s turbines, wind
measurement devices and electricity substation that will be monitored remotely 24 hours a day, 7 days
per week. Only waste collectors holding valid waste collection permits under the Waste Management
(Collection Permit) Regulations, 2007(as amended), will be employed to transport wastewater away
from the site.

4.3.6

Site Cabling
Each turbine will be connected to the on-site electricity substation via an underground 33kV (kilovolt)
electricity cable. Fibre-optic cables will also connect each wind turbine to the wind farm control
building at the onsite substation compound. The electricity and fibre-optic cables running from the
turbines to the onsite substation compound will be run in trenches that will be approximately 1.3
metres in depth and 0.6metres in width, along the sides of roadways. The route of the cable ducts will
follow the access track to each turbine location and are visible on the site layout drawings included as
Appendix 4-1 to this report. The position of the internal site cable trench relative to the roadways is
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shown in section in Figure 4-5 to Figure 4-8 above. Figure 4-16 below shows two variations of a cable
trench, one for off-road trenches (to be installed on areas of soft ground that will not be trafficked) and
one for on-road trenches (to be used where trenches run along or under a roadway).
Figure 4-16 Onsite Cable trench cross-section detail

Clay plugs will be installed at regular intervals of not greater than 50 metres along the length of the
trenches to prevent the trenches becoming conduits for runoff water. While the majority of the cable
trenches will be backfilled with locally sourced material. Clay subsoils of low permeability will be used
to prevent conduit flow in the backfilled trenches. This material will be imported onto the site from
local, authorised quarries should sufficient volumes not be encountered during the excavation phase of
roadway and turbine foundation construction.
4.3.7

Grid Connection Cabling
A 110kV connection between the Proposed Development and the national electricity grid will be
necessary to export electricity from the proposed wind farm. This underground cable connection will
originate at the proposed onsite substation and will run southwest along the existing forestry road
before meeting the local public road in the townland of Meenyanly. The proposed grid connection
cabling route will continue west along the local road through the townlands of Owenkillew and
Barnahone before turning south at the bridge at Tullydush Upper. The grid connection cabling route
will continue south and turn west along Gransha Road before finally turning northeast into the 110kV
Trillick substation located within the townland of Ballynahone. The grid connection cabling route is
approximately 8 kilometres in length. This connection route is illustrated in Figure 4-1a.
For the purposes of the grid connection design for this planning application, it is assumed that the
potential maximum export capacity of the proposed wind farm will be 90MW.
110kV grid connection cabling trench cross sections are shown in Figures 4-17. Further details in
relation to the grid connection for the proposed development are outlined in Section 4.9.6 below.

4.3.8

Meteorological Mast
One permanent meteorological (met) mast is proposed as part of the Proposed Development. The
met mast will be equipped with wind monitoring equipment at various heights. The mast will be
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located E643538 N930891 as shown on the site layout drawing in Figure 4-1. The mast will be a slender
structure and will be 100m in height. The mast will be a free-standing structure. The mast will be
constructed on a hard-standing area sufficiently large to accommodate the crane that will be used to
erect the mast, adjacent to an existing track. An elevation drawing of the proposed met mast is shown
in Figure 4-18.
4.3.9

Temporary Construction Compounds
A temporary construction compound measuring approximately 60 metres by 80 metres and 4,800m2 in
area is proposed for the northern section of the site, adjacent to an existing access road. The location
of the proposed construction compound is shown on the site layout drawing in Figure 4-1b. The layout
of this construction compound is shown in Figure 4-19.
The construction compound will consist of temporary site offices, staff facilities and car-parking areas
for staff and visitors. The layout of this construction compound is shown on Figure 4-18. Construction
materials and turbine components will be brought directly to the proposed turbine locations following
their delivery to the site.
Temporary toilets located within a staff portacabin will be used during the construction phase.
Wastewater from staff toilets will be directed to a sealed storage tank, with all wastewater being
tankered off site by a permitted waste collector to wastewater treatment plants.
There will be a smaller temporary construction compound located adjacent to an existing road
approximately 160m north of Turbine No. 11 in the south of the site. This temporary compound will
measure approximately 2,400m2 in area. This temporary construction compound will include staff
facilities and a temporary port-a-loo and is also shown in Figure 4.1b. The layout of this construction
compound is shown in Figure 4-20.
Once the proposed wind farm has been commissioned, both construction compounds will be removed.
The area will be reinstated with previously excavated peat and spoil and either be reseeded or left to
revegetate naturally.

4.3.10

Tree Felling

4.3.10.1

Tree Felling
The majority of the site (approximately 62%) currently comprises commercial coniferous forestry
plantation. As part of the Proposed Development, tree felling will be required within and around the
development footprint to allow the construction of turbine bases, access roads and the other ancillary
infrastructure.
A total of 80.5 hectares of forestry will be permanently felled within and around the footprint of the
Proposed Development in order to facilitate infrastructure construction and turbine erection. Figure 421 shows the extent of the areas to be permanently felled as part of the Proposed Development.
The tree felling activities required as part of the Proposed Development will be the subject of a Limited
Felling Licence (LFL) application to the Forest Service in accordance with the Forestry Act 2014 and
the Forestry Regulations 2017 (SI 191/2017) and as per the Forest Service’s policy on granting felling
licenses for wind farm developments. The policy requires that a copy of the planning permission for the
Proposed Development be submitted with the felling licence application; therefore, the felling license
cannot be applied for until such time as planning permission is obtained for the Proposed
Development.
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dimensions and levels that relate to the works.
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as per turbine drawing.
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4.3.10.2

Forestry Replanting
In line with the Forest Service’s published policy on granting felling licences for wind farm
developments, areas cleared of forestry for turbine bases, access roads, and any other wind farm-related
uses will have to be replaced by replanting at an alternative site or sites.
The Forest Service policy requires replacement or replanting on a hectare for hectare basis for the
footprint of the turbines and the other infrastructure developments.
The estimated 80.5 hectares that will be permanently felled for the footprint of the turbines and the
other infrastructure and turbine erection will be replaced or replanted on a hectare for hectare basis as
a condition of any felling licence that might be issued in respect of the proposed wind farm
development. Replanting is a requirement of the Forestry Act and is primarily a matter for the statutory
licensing processes that are under the control of the Forest service.
The replacement of the 80.5 hectares of forestry can occur anywhere in the State subject to licence. The
replacement of forestry, felled as part of the proposed development, may occur on any lands, within the
state, benefitting from Forest Service Technical Approval4 for afforestation, should the proposed
development receive planning permission. Under the Forestry Regulations 2017, all applications for
licences for afforestation require the prior written approval (technical approval) of the Minister for
Agriculture, Food and the Marine. Before the Minister can grant approval, he/she must first determine
if the project is likely to have significant effects on the environment (for EIA purposes) and assess if the
development, individually or in combination with other plans or projects is likely to have a significant
effect on a European site (for Habitats purposes).
Further details in relation to forestry replanting are included in Section 2.6 of Chapter 2 and Appendix
2-6.

4.3.11

Site Activities

4.3.11.1

Environmental Management
All proposed activities on the site of the Proposed Development will be provided for in an
environmental management plan. A Construction and Environmental Management Plan (CEMP) has
been prepared for the Proposed Development and is included in Appendix 4-3 of this EIAR. The
CEMP sets out the key environmental considerations to be taken into account by the contractor during
construction of the proposed development. The CEMP also details the mitigation measures to be
implemented in order to comply with the environmental commitments outlined in the EIAR. The
contractor will be contractually obliged to comply with all such measures. In the event planning
permission is granted for the Proposed Development, the CEMP will be updated prior to the
commencement of the development, to address the requirements of any relevant planning conditions,
including any additional mitigation measures which are conditioned and will be submitted to the
Planning Authority for written approval.

4.3.11.2

Refuelling
Wherever possible, vehicles will be refuelled off-site. This will be the case for regular, road-going
vehicles. However, for construction machinery that will be based on-site continuously, a limited
amount of fuel will have to be stored on site in bunded areas.

4

All proposed forestry developments where the area involved is greater than 0.1 hectare must receive the prior written approval
of the Forest Service. The application for approval is known as Pre-Planting Approval – Form 1.
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On-site refuelling of machinery will be carried out at dedicated refuelling locations using a mobile
double skinned fuel bowser. The fuel bowser, a double-axle custom-built refuelling trailer will be refilled off site and will be towed around the site by a 4x4 jeep to where machinery is located. It is not
practical for all vehicles to travel back to a single refuelling point, given the size of the cranes,
excavators, etc. that will be used during the construction of the proposed wind farm. The 4x4 jeep will
also carry fuel absorbent material and pads in the event of any accidental spillages. The fuel bowser
will be parked on a level area in the construction compound when not in use.
Only designated trained and competent operatives will be authorised to refuel plant on site. Mobile
measures such as drip trays, spill kits and fuel absorbent mats will be used during all refuelling
operations.
4.3.11.3

Concrete Deliveries
Only ready-mixed concrete will be used during the construction phase, with all concrete being
delivered from local batching plants in sealed concrete delivery trucks. The use of ready-mixed
concrete deliveries will eliminate any potential environmental risks of on-site batching. When concrete
is delivered to site, only the chute of the delivery truck will be cleaned, using the smallest volume of
water necessary, before leaving the site. Concrete trucks will be washed out fully at the batching plant,
where facilities are already in place.
The small volume of water that will be generated from washing of the concrete lorry’s chute will be
directed into a temporary lined impermeable containment area, or a Siltbuster-type concrete wash unit
(https://www.siltbuster.co.uk/sb_prod/siltbuster-roadside-concrete-washout-rcw/) or equivalent. This type
of Siltbuster unit catches the solid concrete and filters and holds wash liquid for pH adjustment and
further solids separation. The residual liquids and solids can be disposed of off-site at an appropriate
waste facility. Where temporary lined impermeable containment areas are used, such containment
areas are typically built using straw bales and lined with an impermeable membrane. Two examples
are shown in Plates 4-3 and 4-4 below.

Plate 4-3 Concrete washout area

Plate 4-4 Concrete washout area

The areas are generally covered when not in use to prevent rainwater collecting. In periods of dry
weather, the areas can be uncovered to allow much of the water to be lost to evaporation. At the end of
the concrete pours, any of the remaining liquid contents will be tankered off-site. Any solid contents
that will have been cleaned down from the chute will have solidified and can be broken up and
disposed of along with other construction waste.
Due to the volume of concrete required for each turbine foundation, and the requirement for the
concrete pours to be continuous, deliveries are often carried out outside normal working hours in order
to limit the traffic impact on other road users, particularly peak period school and work commuter
traffic. Such activities are limited to the day of turbine foundation concrete pours, which are normally
complete in a single day per turbine.
The risks of pollution arising from concrete deliveries will be further reduced by the following:
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Concrete trucks will not be washed out on the site but will be directed back to their
batching plant for washout.
Site roads will be constructed to a high standard to allow transport of the turbine
components around the site, and hence, concrete delivery trucks will be able to access all
areas where the concrete will be needed. No concrete will be transported around the site
in open trailers or dumpers so as to avoid spillage while in transport. All concrete used in
the construction of turbine bases will be pumped directly into the shuttered formwork
from the delivery truck. If this is not practical, the concrete will be pumped from the
delivery truck into a hydraulic concrete pump or into the bucket of an excavator, which
will transfer the concrete locally to the location where it is needed.
The arrangements for concrete deliveries to the site will be discussed with suppliers
before work starts, confirming routes, prohibiting on-site washout and discussing
emergency procedures.
Clearly visible signage will be placed in prominent locations close to concrete pour areas
specifically stating washout of concrete lorries is not permitted on the site.
4.3.11.4

Concrete Pouring
Because of the scale of the main concrete pours that will be required to construct the Proposed
Development, the main pours will be planned days or weeks in advance. Special procedures will be
adopted in advance of and during all concrete pours to minimise the risk of pollution. These may
include:
Using weather forecasting to assist in planning large concrete pours and avoiding large
pours where prolonged periods of heavy rain is forecast.
Restricting concrete pumps and machine buckets from slewing over watercourses while
placing concrete.
Ensuring that excavations are sufficiently dewatered before concreting begins and that
dewatering continues while concrete sets.
Ensuring that covers are available for freshly placed concrete to avoid the surface
washing away in heavy rain.
Disposing of any potential, small surplus of concrete after completion of a pour in
suitable locations away from any watercourse or sensitive habitats.

4.3.11.5

Dust Suppression
In periods of extended dry weather, dust suppression may be necessary along haul roads to ensure dust
does not cause a nuisance. If necessary, water will be taken from stilling ponds in the site’s drainage
system and will be pumped into a bowser or water spreader to dampen down haul roads and site
compounds to prevent the generation of dust. Silty or oily water will not be used for dust suppression,
because this would transfer the pollutants to the haul roads and generate polluted runoff or more dust.
Water bowser movements will be carefully monitored, as the application of too much water may lead to
increased runoff.

4.3.11.6

Vehicle Washing
Wheels or vehicle underbodies are often washed before leaving sites to prevent the build-up of mud on
public (and site) roads. A wheelwash facility will be provided and a layout of the same is shown in
Figure 4-22. The site roads will be well finished with non-friable, compacted hardcore, and so the
public road-going vehicles will not be travelling over soft or muddy ground where they might pick up
mud or dirt.
A road sweeper will be available if any section of the public roads were to be dirtied by trucks
associated with the Proposed Development.
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4.3.11.7

Waste Management
The CEMP, Appendix 4-3 of this EIAR, includes a waste management plan (WMP) which outlines the
best practice procedures during the demolition, excavation and construction phases of the project. The
WMP outlines the methods of waste prevention and minimisation by recycling, recovery and reuse at
each stage of construction of the proposed development. Disposal of waste will be seen as a last resort.
The Waste Management Act 1996 and its subsequent amendments provide for measures to improve
performance in relation to waste management, recycling and recovery. The Act also provides a
regulatory framework for meeting higher environmental standards set out by other national and EU
legislation.
The Act requires that any waste related activity must have all necessary licenses and authorisations. It
will be the duty of the Waste Manager on the site of the development to ensure that all contractors
hired to remove waste from the site have valid Waste Collection Permits. It will then be necessary to
ensure that the waste is delivered to a licensed or permitted waste facility. The hired waste contractors
and subsequent receiving facilities must adhere to the conditions set out in their respective permits and
authorisations.
Prior to the commencement of the development, a Construction Waste Manager will be appointed by
the Contractor. The Construction Waste Manager will be in charge of the implementation of the
objectives of the plan, ensuring that all hired waste contractors have the necessary authorisations and
that the waste management hierarchy is adhered to. The person nominated must have sufficient
authority so that they can ensure everyone working on the development adheres to the management
plan.
The WMP provides systems that will enable all arisings, movements and treatments of construction
waste to be recorded. This system will enable the contractor to measure and record the quantity of
waste being generated. It highlights the areas from which most waste occurs and allows the
measurement of arisings against performance targets. The WMP can then be adapted with changes that
are seen through record keeping.

4.4

Access and Transportation

4.4.1

Site Entrances
During the construction phase, the proposed development site will be accessed via a proposed new
entrance off the local access road (L7131-1) which runs along the northern boundary of the
development site in the townland of Glenard. The local access road is, in turn, accessed via the L1731
Local Road. This entrance will be used as the primary site entrance for HGVs, turbine component
deliveries and other abnormal loads during the construction phase of the proposed development. Once
the proposed Glenard Wind Farm is operational, this entrance will remain in place and will be used for
forestry operations. The entrance will be used in the event of the delivery of a replacement turbine
component or other abnormal load required for the operational maintenance of the wind farm. It will
also be used by operational and maintenance staff and by the visiting public in order to access the
recreation and amenity facilities.
An existing site entrance through agricultural land, northwest of the proposed new, main site entrance
also in the townland of Glenard will also be used during the construction phase for staff cars and LGVs.
An existing entrance at the south of the proposed development site located in the townland of
Meenyanly will also be used during the construction phase for access and egress of staff cars and LGVs.
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All site entrances are shown on Figure 4-1a and on the layout drawings included in Appendix 4-1 of
this EIAR.
4.4.1.1

Link Roads
To facilitate the delivery of large turbine components, other abnormal loads and general construction
materials during the construction of the wind farm, this application includes for the construction of:
Link road between the R240 in the townland of Carrowmore or Glentogher through
Coillte owned land and the L1731 road; and,
Link road through Coillte-owned land joining two parts of the L1731 road also in the
townland of Carrowmore or Glentogher.
Approximately 6.1km north along the R240 a link road of approximately 450m will be constructed
through Coillte land to meet the L1731 which runs west towards the proposed development site. After
the construction phase, this link road will be retained for potential turbine component replacement
during the operational phase as well as the decommissioning phase of the wind farm. However, it will
be closed off with gates and/or stockproof fencing when not in use and will not be accessible to the
public.
A second link road will be constructed through Coillte owned land adjacent to the L1731 local road in
order to allow turbine components and other abnormal load delivery vehicles to negotiate the bend on
the L1731 at the southeastern end of the proposed link road. This link road will measure approximately
120m. As with the first link road described above, this link road will be retained once the construction
of the proposed development is complete. It will also be closed off with stockproof fencing when not in
use and will not be accessible to the public.
The construction of the link roads will follow the same construction methodologies as those outlined in
Section 4.3.2 above.
Road Widening Works
In order to accommodate the delivery of turbine components and other abnormal loads, road widening
works will be required along the L1731 in the townland of Illies and along the local access road in the
townland of Glenard. Upon completion of the construction phase of the proposed development, the
boundary between the local road and the hardstanding areas will be reinstated using stockproof
fencing.
The locations of these road widening areas are illustrated on Figure 4-23 and the exact areas are shown
on the site layout drawings in Appendix 4-1.

4.4.2

Turbine and Construction Materials Transport Route
It is intended that the port of entry for large turbine components will be the Foyle Port and Harbour.
Vehicles delivering large turbine components and other abnormal loads to the site will depart from the
Foyle Port and Harbour and travel east for a short distance along the Port Road and Temple Road
before travelling south on the Maydown Road and then turning southwest onto the A2 road. The
delivery vehicles will then turn onto the A515 road and cross the River Foyle before re-joining the A2
at the A2/A515 intersection.
From here the delivery vehicles will continue north along the A2 which becomes the R238 Regional
Road at Muff village, Co Donegal. The delivery vehicles will continue north along the R238 towards
Carrowkeel where they will turn west onto the R240 and continue north for approximately 6km before
crossing the proposed link road through Coillte land in the townland of Carrowmore or Glentogher
onto the L1731 to the west. The delivery vehicles will travel along the L1731 utilising the second
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proposed link road through Coillte land also in the townland of Carrowmore or Glentogher. The
delivery vehicles will continue southwest along the L1731 before turning southeast in the townland of
Illies where they will progress along the local access road (L7131-1) for approximately 750m before
turning south into the proposed development site. The proposed route is shown on Figure 4-24.
Other construction materials will be delivered to the site via the existing junction between the R240 and
the L1731. It is also envisaged that some general construction traffic (including materials and staff) will
travel to the site via the local road network to the east and south of the site.
Traffic movements generated by the proposed development are discussed in Section 14.1 of Chapter
14, Material Assets.
4.4.3

Traffic Management
A turbine with a blade length of 68.5 metres has been used in assessing the traffic impact of the
Proposed Development. The blade transporter for such a turbine blade would have a total vehicle
length of 76 metres, including the blade which overhangs the back of the vehicle. The total length of
the tower transporter is approximately 50m with the axles located at the front and rear of the load with
no overhang. The vehicles used to transport the nacelles will be similar to, but shorter than the tower
transporter. All other vehicles requiring access to the site of the Proposed Development will be regular
road-going vehicles. The turbine delivery vehicles have been modelled accurately in the Autotrack
assessments for the site access junctions, as detailed in Section 14.1 of this EIAR.
The need to transport turbine components on the public roads is not an everyday occurrence in the
vicinity of the site of the Proposed Development. However, the procedures for transporting abnormal
size loads on the country’s roads are well established. While every operation to transport abnormal
loads is different and requires careful consideration and planning, escort vehicles, traffic management
plans, drive tests, road marshals and convoy escorts from the Garda Traffic Corps are all measures that
are regularly employed to gets unusual loads from origin to destination. With over 360 No. wind farms
already built and operating in Ireland (Republic and Northern Ireland combined, as per latest available
figures on www.iwea.com), transport challenges are something the wind energy industry and specialist
transport sector has become particularly adept in finding solutions to.
An outline of the Traffic Management Plan (TMP) has been prepared and set out in Appendix 14-2 of
this EIAR. In the event planning permission is granted for the Proposed Development, the final Traffic
Management Plan will address the requirements of any relevant planning conditions, including any
additional mitigation measures which are conditioned. The plan will include:
A delivery schedule.
Details of works or any other minor alteration identified.
A dry run of the route using vehicles with similar dimensions.
The deliveries of turbine components to the site may be made in convoys of three to five vehicles at a
time, and mostly at night when roads are quietest. Convoys will be accompanied by escorts at the front
and rear operating a “stop and go” system. Although the turbine delivery vehicles are large, they will
not prevent other road users or emergency vehicles passing, should the need arise. The delivery escort
vehicles will ensure the turbine transport is carried out in a safe and efficient manner with minimal
delay or inconvenience for other road users.
It is not anticipated that any section of the public road network will be closed during transport of
turbines, although there will be some delays to local traffic at pinch points. During these periods it may
be necessary to operate local diversions for through traffic. All deliveries comprising abnormally large
loads where required will be made outside the normal peak traffic periods, at night, to avoid disruption
to work and school-related traffic.
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Prior to the Traffic Management Plan being finalised, a full dry run of the transport operation along the
proposed route will be completed using vehicles with attachments to simulate the dimensions of the
wind turbine transportation vehicles. This dry run will inform the Traffic Management Plan submitted
for agreement with the local authority. All turbine deliveries will be provided for in a transport
management plan which will have to be prepared in advance of the construction stage, when the exact
transport arrangements are known, delivery dates confirmed and escort proposals in place. Such a
transport management plan will be submitted to the Planning Authority for agreement in advance of
any abnormal loads using the local roads, and will provide for all necessary safety measures, including
a convoy and Garda/PSNI escort as required, off-peak turning/reversing movements and any necessary
safety controls.
4.5

Community Gain Proposal
Glenard Wind Farm has the potential to bring significant positive benefit to the local community. The
project will create sustainable local employment, it will contribute annual rates to the local authority,
and it will provide opportunity for local community investment in the project in line with the new
Renewable Energy Support Scheme. As with all wind farm projects which Coillte develop, a
community benefit fund will be put in place for the lifetime of the project to provide direct funding to
those areas surrounding the project.

4.5.1

Renewable Energy Support Scheme
The Renewable Energy Support Scheme (RESS) Terms and Conditions, published by the Department
of Communications, Climate Action and Environment on in February 2020, make some high-level
provisions for how this type of benefit fund will work. Any project which wants to export electricity to
the national grid must abide by these broad principles. These include the following:

1.
2.

3.
4.

4.5.2

a minimum of €1,000 shall be paid to each household located within a distance of a 1
kilometre radius from the Project;
a minimum of 40% of the funds shall be paid to not-for-profit community enterprises
whose primary focus or aim is the promotion of initiatives towards the delivery of the
UN Sustainable Development Goals, in particular Goals 4, 7, 11 and 13, including
education, energy efficiency, sustainable energy and climate action initiatives;
a maximum of 10% of the funds may be spent on administration. This is to ensure
successful outcomes and good governance of the Community Benefit Fund.
the balance of the funds shall be spent on initiatives successful in the annual application
process, as proposed by clubs and societies and similar not-for-profit entities, and in
respect of Onshore Wind RESS 1 Projects, on “near neighbour payments” for
households located outside a distance of 1 kilometre from the Project but within a
distance of 2 kilometres from such Project.

Community Benefit Fund
Coillte expects that for each megawatt hour (MWh) of electricity produced by the wind farm, the
project will contribute €2 into a community fund for the RESS period i.e. first 15 years of operation and
€1 per MWh for the remaining lifetime of the wind farm. If this commitment is improved upon in
upcoming Government Policy, we will adjust accordingly.
If this project is constructed as currently designed, we estimate that a total of approximately €7 million
will be available in the local area for community funding over the lifetime of the project. The above
figure is indicative only and will be dependent on the generation capacity of the wind farm which is
influenced by a number of factors including:

1.

Number of wind turbines.
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2.
3.
4.5.2.1

Capacity and availability of energy production of those turbines.
Quantity of wind.

Administration of the Benefit Fund
The Community Benefit Fund belongs to the local community. The premise of the fund is that it should
be used to bring about significant, positive change in the local area. To make this happen, our first task
will be to form a benefit fund development working group that clearly represents both the close
neighbours to the project as well as nearby communities. This group will then work on designing the
governance and structure of a community entity that would administer the Community Benefit Fund.
Coillte aim to commence this work once the planning application has been submitted to An Bord
Pleanála.

4.5.3

Community Investment Opportunity
The Renewable Energy Support Scheme (RESS) sets out that future renewable energy project proposals
enable the possibility for local communities to invest in projects in a meaningful way as a means to
directly gain from the financial dividends that a project can provide should it be consented, built and
operated. In response to this, Coillte have been working hard with external agencies to develop
workable models of Community Investment. As with the benefit fund, Coillte aim to take this work into
the community during 2022, to continue to explore this exciting possibility and see how best to embed
its design within the community.

4.6

Recreation and Amenity Proposals
The proposal to develop a wind farm on the subject site, provides an opportunity and a mechanism to
open the area for recreational and amenity use by the local community and general public. The scale of
the site, extent of infrastructure already in place and proposed as part of the wind farm development,
and the accessibility of the area from the public road network, provides a recreation and amenity
opportunity of great potential. The recreational and amenity proposals for the site follow an emerging
international trend to make wind farm sites accessible to the general public by providing recreation
opportunities that complement the wind farm development. Although the site consists of a rural
working landscape under commercial forestry plantation with many wind farm developments already
permitted in the immediate vicinity and surrounding area, the site has a secluded and isolated feel,
which adds to the attractiveness and potential of the area as a recreation location.
The recreation and amenity facilities proposed for the Glenard Wind Farm development are intended
to appeal to walkers, cyclists, trail runners, amongst others, and are outlined in the below.

4.6.1

Recreation and Amenity Facilities
The proposed recreation and amenity facilities consist of a series of marked walkways and,
complimented by waypoint signage and a visitor car park, each of which are detailed below. The
following proposals should be read in conjunction with Figure 4-25 which maps the proposed recreation
and amenity proposals for the site of the Proposed Development.

4.6.1.1

Visitor Entrance and Car Park
Access to the site for visitors during the operational phase, will be via the proposed new site entrance
off the local access road which runs adjacent to the northern site boundary in the townland of Glenard.
The proposed new entrance will have adequate visibility splays for safe access and egress for passenger
vehicles or cyclists.
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It is proposed to use a portion of the proposed new wind farm site entrance and convert it into a visitor
car park for recreational users of the area. At the end of the wind farm’s construction, the surface
dressing of this portion of the main site entrance will be upgraded to provide a level, compacted car
park surface. It is not intended to delineate individual car parking spaces, however there will be
sufficient space to safely accommodate up to 10 vehicles. A suitably sized hydrocarbon interceptor and
grit trap will be installed as part of the drainage system for the car park.
The car park will act as a landing point or trailhead for recreation and amenity users arriving at the site.
The car park will provide a safe and easily accessible landing point, allowing visitors to orientate
themselves on the site or demount bicycles from cars. A layout of the proposed car parking area is
shown in Figure 4-26.
4.6.1.2

Amenity Walkways
It is proposed to open sections of the wind farm site roads, in combination with proposed new gravel
walkways as marked trails for walkers, cyclists, trail runners and general outdoor recreation. Two
separate sections of proposed new gravel walkways are proposed between Turbines No. 1 and No. 2
and Turbines No. 2 and No. 3 which will join up with existing and proposed new site roads, forming a
number of looped trails within the site of the proposed wind farm development. All proposed walkways
will have a 2.5 metre-running width, constructed in the same manner as the proposed new floating road
sections, as described in Section 5 of the Peat and Spoil Management Plan in Appendix 4-2, and will
correspond to National Trails Office Class 3 Walking Trails standard, or better.
In total, there will be approximately 1km of amenity walkways constructed and linking into wind farm
site roads. The proposed walkways are shown on Figure 4-1b and Figure 4-25.

4.6.1.3

Seating Areas
Seating areas will be provided at different locations across the site, as indicated in Figure 4-26, to allow
visitors to rest and take advantage of the scenic views of the wider area from the site. A standard
wooden bench is shown in Figure 4-27.

4.6.1.4

Visitor Information and Waypoint Signage
Three different forms of information and waypoint signage will be provided across the proposed
recreation and amenity area. The proposed locations of the signage are indicated on Figure 4-25.
Entry point signage will be provided at various locations, where recreation users could enter the site, all
at points on the marked walkways. The entry point information boards will clearly indicate each of the
marked trails on a map, as well as outlining the distance, suitability and length of each trail. The signage
will also indicate the principles of ‘Leave No Trace’. Waypoint map information signage indicating the
location of the sign in the context of the overall site will be provided at five locations across the site,
which will indicate to users “You Are Here” and outline the options available to them for continuing
through the recreation area and provide information in relation to wind energy and the flora and fauna
present along the walkways and within the local area. Waypoint direction signage will be provided at all
junctions or at least at every one kilometre along the trails as reassurance way markers, to indicate the
recommended direction of travel and distance to trail end and return distance to trailhead and will be
colour coded to indicate the marked trail(s) on the route being followed. Elevation drawings of the
proposed amenity signage is shown on Figure 4-28.

4.6.2

Further Potential
The proposed recreation and amenity proposals outlined above form part of the Proposed
Development and will be provided subject to planning permission being granted. It is acknowledged
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that any investment in the creation of recreation and amenity proposals on the site of the Proposed
Development will have to be matched by an ongoing commitment from the wind farm developer to
maintain the recreation amenities once they are put in place. The amenity proposals which have been
included as part of the Proposed Development can operate as standalone destination amenity walks,
however, they would also facilitate and augment any future amenity proposals which may be brought
forward in the wider area in the future.
Given the sites relative isolation and remoteness, it is considered that the project will support the
development of the wider area, attracting local and new visitors to the area which could be uncovered
as part of a wider regional strategy.
4.7

Site Drainage

4.7.1

Introduction
The drainage design for the Proposed Development has been prepared by Hydro Environmental
Services Ltd. (HES), and by the firm’s principal, Mr. Michael Gill. The protection of the watercourses
within and surrounding the site, and downstream catchments that they feed is of utmost importance in
considering the most appropriate drainage proposals for the site of the Proposed Development. The
Proposed Development’s drainage design has therefore been proposed specifically with the intention of
having no negative impact on the water quality of the site and its associated rivers and lakes, and
consequently no impact on downstream catchments and ecological ecosystems. No routes of any
natural drainage features will be altered as part of the Proposed Development and turbine locations and
associated new roadways were originally selected to avoid natural watercourses, and existing roads are
to be used wherever possible. There will be no direct discharges to any natural watercourses, with all
drainage waters being dispersed as overland flows. All discharges from the proposed works areas will
be made over vegetation filters at an appropriate distance from natural watercourses. Buffer zones of
50m around rivers and streams, respectively, have been used to inform the layout of the Proposed
Development.

4.7.2

Existing Drainage Features
The routes of any natural drainage features will not be altered as part of the Proposed Development.
Turbine locations have been selected to avoid natural watercourses. Up to 4 no. new watercourse
crossings and 5 no. potential crossing upgrades will be required as part of the Proposed Development.
There will be no direct discharges to natural watercourses. All discharges from the proposed works
areas or from interceptor drains will be made over vegetated ground at an appropriate distance from
natural watercourse and lakes. Buffer zones around the existing natural drainage features have informed
the layout of the Proposed Development and are indicated on the drainage design drawings.
Where artificial drains are currently in place in the vicinity of proposed works areas, these drains may
have to be diverted around the proposed works areas to minimise the amount of water in the vicinity of
works areas. Where it may not be possible to divert artificial drains around proposed work areas, the
drains will be blocked to ensure sediment laden water from the works areas has no direct route to other
watercourses. Where drains must be blocked, the blocking will only take place after an alternative
drainage system to handle the same water has been put in place.
Existing artificial drains in the vicinity of existing site roads will be maintained in their present location
where possible. If it is expected that these artificial drains will receive drainage water from works areas,
check dams will be added (as specified below) to control flows and sediment loads in these existing
artificial drains. If road widening or improvement works are necessary along the existing roads, where
possible, the works will take place on the opposite side of the road to the drain.
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4.7.3

Drainage Design Principles
Drainage water from any works areas of the site of the Proposed Development will not be directed to
any natural watercourses within the site. Two distinct methods will be employed to manage drainage
water within the site. The first method involves keeping clean water clean by avoiding disturbance to
natural drainage features, minimising any works in or around artificial drainage features, and diverting
clean surface water flow around excavations and construction areas. The second method involves
collecting any drainage waters from works areas within the site that might carry silt or sediment, to
allow attenuation and settlement prior to controlled diffuse release.
The drainage design is intended to maximise erosion control, which is more effective than having to
control sediment during high rainfall. Such a system also requires less maintenance. The area of
exposed ground will be minimised. The drainage measures will prevent runoff from entering the works
areas of the site from adjacent ground, to minimise the volume of sediment-laden water that must be
managed. Discoloured run-off from any construction area will be isolated from natural clean run-off.
The proposed wind farm drainage process flow is presented in Figure 4-29 below.

Figure 4-29 Proposed Wind Farm Drainage Process Flow

4.7.4

Best Practice Guidance
The drainage design has been prepared based on experience of the project team of other renewable
energy sites in peat-dominated environments, and in accordance with a number of best practice
guidance documents.
There is no one guidance document that deals with drainage management and water quality controls
for wind farms and other renewable energy developments. However, a selection of good practice
approaches have been adopted in preparation of this drainage design, and these are taken from the
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various best practice guidance documents listed below. These relate to infrastructure and operational
works on forested sites, forest road design, water quality controls for linear projects, forestry road
drainage and management of geotechnical risks. To achieve best practice in terms of water protection
through construction management all drainage management is prepared in accordance with guidance
contained in the following:
Forestry Commission (2004): Forests and Water Guidelines, Fourth Edition. Publ.
Forestry Commission, Edinburgh;
Coillte (2009): Forest Operations & Water Protection Guidelines;
Forest Service (Draft): Forestry and Freshwater Pearl Mussel Requirements – Site
Assessment and Mitigation Measures;
Forest Service (2000): Forestry and Water Quality Guidelines. Forest Service, DAF,
Johnstown Castle Estate, Co. Wexford;
Forest Service, (2000): Code of Best Forest Practice – Ireland. Forest Service, DAF,
Johnstown Castle Estate, Co. Wexford;
COFORD (2004): Forest Road Manual – Guidelines for the design, construction and
management of forest roads;
MacCulloch (2006): Guidelines for risk management of peat slips on the construction
of low volume low cost roads over peat (Frank MacCulloch Forestry Civil
Engineering Forestry Commission, Scotland);
National Roads Authority (2005): Guidelines on Procedures for Assessment and
Treatment of Geology, Hydrology and Hydrogeology for National Road Schemes;
Wind Farm Development Guidelines for Planning Authorities (September 1996);
Eastern Regional Fisheries Board: Requirements for the Protection of Fisheries
Habitat during Construction and Development Works at River Sites;
Inland Fisheries Ireland (2016): Guidelines on Protection of Fisheries During
Construction Works Adjacent to Waters;
Scottish Natural Heritage, 2010: Good Practice During Wind Farm Construction;
PPG1 - General Guide to Prevention of Pollution (UK Guidance Note);
PPG5 – Works or Maintenance in or Near Water Courses (UK Guidance Note);
CIRIA Report No. C648 (2006): CIRIA (Construction Industry Research and
Information Association) guidance on ‘Control of Water Pollution from Linear
Construction Projects’;
CIRIA Report Number C532 (2001): Control of water pollution from construction
sites - Guidance for consultants and contractors.; and,
Control of water pollution from linear construction projects -Technical guidance.
CIRIA C648 London, 2006.
4.7.5

Drainage Design
A detailed drainage design for the Proposed Development, incorporating all principles and measures
outlined in this drainage design description, has been prepared, and is included in Appendix A of
Appendix 4-4 of this EIAR. The drainage design employs the various measures further described
below.

4.7.5.1

Interceptor Drains
Interceptor drains will be installed upgradient of any works areas to collect surface flow runoff and
prevent it reaching excavations and construction areas of the site where it might otherwise have come
into contact with exposed surfaces and picked up silt and sediment. The drains will be used to divert
upslope runoff around the works area to a location where it can be redistributed over the ground
surface as sheet flow. This will minimise the volume of potentially silty runoff to be managed within the
construction area.
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The interceptor drains will be installed in advance of any main construction works commencing. The
material excavated to make the drain will be compacted on the downslope edge of the drain to form a
diversion dike. On completion of the construction phase works, it is envisaged that the majority of the
interceptor drains could be removed. At that stage, there will be no open excavations or large areas of
exposed ground that are likely to give rise to large volumes of potentially silt-laden run off. Any areas in
which works were carried out to construct roads, turbine bases or hardstands, will have been built up
with large grade hardcore, which even when compacted in place, will retain sufficient void space to
allow water to infiltrate the subsurface of these constructed areas. It is not anticipated that roadways or
other installed site infrastructure will intercept ground-conveyed surface water runoff to any significant
extent that would result in scouring or over-topping or spill over. Where the drains are to be removed,
they will be backfilled with the material from the diversion dike. Interceptor drains may have to be
retained in certain locations, for example where roadways are to be installed on slopes, to prevent the
roadways acting of conduits for water that might infiltrate the roadway sub-base. In these cases,
interceptor drains will be maintained in localised areas along the roadway with culverts under the
roadway, which will allow the intercepted water to be discharged to vegetation filters downgradient of
the roadway. Similarly, in localised hollows where water is likely to be funnelled at greater
concentrations than on broader slopes, interceptor drains, and culverts may be left in situ following
construction.
The velocity of flow in the interceptor will be controlled by check dams (see Section 4.7.5.3 below),
which will be installed at regular intervals along the drains to ensure flow in the channel is non-erosive.
On steeper sections where erosion risks are greater, a geotextile membrane will be added to the
channel.
Interceptor drains will be installed horizontally across slopes to run in parallel with the natural contour
line of the slope. Intercepted water will travel along the interceptor drains to areas downgradient of
works areas, where the drain will terminate at a level spreader (see Section 4.7.5.4 below). Across the
entire length of the interceptor drains, the design elevation of the water surface along the route of the
drains will not be lower than the design elevation of the water surface in the outlet at the level spreader.
An illustration of an interceptor drain is shown in Figure 4-30.
4.7.5.2

Swales
Drainage swales (or collector drains) are shallow drains that will be used to intercept and collect run off
from construction areas of the site during the construction phase. Drainage swales will remain in place
to collect runoff from roads and hardstanding areas of the proposed development during the
operational phase. A swale is an excavated drainage channel located along the downgradient perimeter
of construction areas, used to collect and carry any potentially sediment-laden runoff to a sedimenttrapping facility and stabilised outlet. Swales are proven to be most effective when a dike is installed on
the downhill side. They are similar in design to interceptor drains and collector drains described above.
Drainage swales will be installed downgradient of any works areas to collect surface flow runoff where it
might have come into contact with exposed surfaces and picked up silt and sediment. Swales will
intercept the potentially silt-laden water from the excavations and construction areas of the site and
prevent it reaching natural watercourses.
Drainage swales will be installed in advance of any main construction works commencing. The material
excavated to make the swale will be compacted on the downslope edge of the drain to form a diversion
dike. An illustration of an interceptor drain is shown in Figure 4-30.

4.7.5.3

Check Dams
The velocity of flow in the interceptor drains and drainage swales, particularly on sloped sections of the
channel, will be controlled by check dams, which will be installed at regular intervals along the drains
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to ensure flow in the swale is non-erosive. Check dams will also be installed in some existing artificial
drainage channels that will receive waters from works areas of the site.
Check dams will restrict flow velocity, minimise channel erosion and promote sedimentation behind the
dam. The check dams will be installed as the interceptor drains are being excavated.
The proposed check dams will be made up of straw bales (temporary use only) or stone, or a
combination of both depending on the size of the drainage swale it is being installed in. Where straw
bales are to be used, they will be secured to the bottom of the drainage swale with stakes. Clean 4-6
inch stone will be built up on either side and over the straw bale to a maximum height of 600mm over
the bottom of the interceptor drain. In smaller channels, a stone check dam will be installed and
pressed down into place in the bottom of the drainage swale with the bucket of an excavator.
The check dams will be installed at regular intervals along the interceptor drains to ensure the bottom
elevation of the upper check dam is at the same level as the top elevation of the next down-gradient
check dam in the drain. The centre of the check dam will be approximately 150mm lower than the
edges to allow excess water to overtop the dam in flood conditions rather than cause upstream flooding
or scouring around the dams. An illustration of an interceptor drain is shown in Figure 4-30.
Check dams will not be used in any natural watercourses, only artificial drainage channels and
interceptor drains. The check dams will be left in place at the end of the construction phase to limit
erosive linear flow in the drainage swales during extreme rainfall events.
Check dams are designed to reduce velocity and control erosion and are not specifically designed or
intended to trap sediment, although sediment is likely to build up. If necessary, any excess sediment
build up behind the dams will be removed. For this reason, check dams will be inspected and
maintained regularly to insure adequate performance. Maintenance checks will also ensure the centre
elevation of the dam remains lower than the sides of the dam.
4.7.5.4

Level Spreader
A level spreader will be constructed at the end of each interceptor drain to convert concentrated flows
in the drain, into diffuse sheet flow on areas of vegetated ground. The levels spreaders will be located
downgradient of any proposed works areas in locations where they will not contribute further to water
ingress to construction areas of the site.
The water carried in interceptor drains will not have come in contact with works areas of the site, and
therefore should be free of silt and sediment. The level spreaders will distribute clean drainage water
onto vegetated areas where the water will not be reconcentrated into a flow channel immediately below
the point of discharge. The discharge point will be on level or only very gently sloping ground rather
than on a steep slope so as to prevent erosion.
The slope in the channel leading into the spreader will be less than or equal to 1%. The slope
downgradient of the spreader onto which the water will dissipate will have a grade of less than 6%. The
availability of slopes with a grade of 6% or less will determine the locations of level spreaders. If a slope
grade of less than 6% is not available in the immediate area downgradient of a works area at the end of
a diversion drain, a piped slope drain (see Section 4.7.5.5 below) will be used to transfer the water to a
suitable location.
The spreader lip over which the water will spill will be made of a concrete kerb, wooden board, pipe,
or other similar piece of material that can create a level edge similar in effect to a weir. The spreader
will be level across the top and bottom to prevent channelised flow leaving the spreader or ponding
occurring behind the spreader. The top of the spreader lip will be 150mm above the ground behind it.
The length of the spreader will be a minimum of four metres and a maximum length of 25 metres, with
the actual length of each spreader to be determined by the size of the contributing catchment, slope
and ground conditions.
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Clean four-inch stone can be placed on the outside of the spreader lip and pressed into the ground
mechanically to further dissipate the flow leaving the level spreader over a larger area. An illustration of
a stilling pond is shown in Figure 4-30.
4.7.5.5

Piped Slope Drains
Piped slope drains will be used to convey surface runoff from diversion drains safely down slopes to flat
areas without causing erosion. Once the runoff reaches the flat areas it will be reconverted to diffuse
sheet flow. Level spreaders will only be established on slopes of less than 6% in grade. Piped slope
drains will be used to transfer water away from areas where slopes are too steep to use level spreaders.
The piped slope drains will be semi-rigid corrugated pipes with a stabilised entrance and a rock apron
at the outlet to trap sediment and dissipate the energy of the water. The base of drains leading into the
top of the piped slope drain will be compacted and concavely formed to channel the water into the
corrugated pipe. The entrance at the top of the pipe will be stabilised with sandbags if necessary. The
pipe will be anchored in place by staking at approximately 3-4 metre intervals or by weighing down
with compacted soil. The bottom of the pipe will be placed on a slope with a grade of less than 1% for a
length of 1.5 metres, before outflowing onto a rock apron.
The rock apron at the outlet will consist of 6-inch stone to a depth equal to the diameter of the pipe, a
length six times the diameter of the pipe. The width of the rock apron will be three times the diameter
of the pipe where the pipe opens onto the apron and will fan out to six times the diameter of the pipe
over its length.
Piped slope drains will only remain in place for the duration of the construction phase of the Proposed
Development. On completion of the works, the pipes and rock aprons will be removed, and all
channels backfilled with the material that was originally excavated from them.
Piped slope drains will be inspected weekly and following rainfall events. Inlet and outlets will be
checked for sediment accumulation and blockages. Stake anchors or fill over the pipe will be checked
for settlement, cracking and stability. Any seepage holes where pipe emerges from drain at the top of
the pipe will be repaired promptly. An illustration of a stilling pond is shown in Figure 4-30.

4.7.5.6

Vegetation Filters
Vegetation filters are the existing vegetated areas of land that will be used to accept surface water runoff
from upgradient areas. The selection of suitable areas to use as vegetation filters will be determined by
the size of the contributing catchment, slope and ground conditions.
Vegetation filters will carry outflow from the level spreaders as overland sheet flow, removing any
suspended solids and discharging to the groundwater system by diffuse infiltration.
Vegetation filters will not be used in isolation for waters that are likely to have higher silt loadings. In
such cases, silt-bearing water will already have passed through stilling ponds prior to diffuse discharge
to the vegetation filters via a level spreader.

4.7.5.7

Stilling Ponds
Stilling or settlement ponds will be used to attenuate runoff from works areas of the site of the Proposed
Development during the construction phase and will remain in place to handle runoff from roads and
hardstanding areas of the proposed development during the operational phase. The purpose of the
stilling ponds is to intercept runoff potentially laden with sediment and to reduce the amount of
sediment leaving the disturbed area by reducing runoff velocity. Reducing runoff velocity will allow
larger particles to settle out in the stilling ponds, before the run-off water is redistributed as diffuse sheet
flow in filter strips downgradient of any works areas.
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Stilling ponds will be excavated/constructed to the appropriate size at each required location as shown
on the drainage design drawings included in Appendix 4-4 of this document. The points at which water
enters and exits the stilling ponds will be stabilised with rock aprons, which will trap sediment, dissipate
the energy of the water flowing through the stilling pond system, and prevent erosion. The stilling
ponds will reduce the velocity of flows in order to allow settlement of silt to occur. Water will flow out
of the stilling pond through a stone dam, partially wrapped in geo-textile membrane, which will control
flow velocities and trap any sediment that has not settled out.
Water will flow by gravity through the stilling pond system. The stilling ponds have been sized
according to the size of the area they will be receiving water from and are large enough to
accommodate a 10-year return rainfall event. The settlement ponds are designed for 11hr and 24hr
retention times used to settle out medium silt (0.006mm) and fine silt (0.004mm) respectively (EPA,
2006)5. The stilling ponds will be dimensioned so that the length to width ratio will be greater than 2:1,
where the length is the distance between the inlet and the outlet. Where ground conditions allow,
stilling ponds will be constructed in a wedge shape, with the inlet located at the narrow end of the
wedge. Each stilling pond will be a minimum of 1-1.5 metres in depth. Deeper ponds will be used to
minimise the excavation area needed for the required volume.
The embankment that forms the sloped sides of the stilling ponds will be stabilised with vegetated
turves, which will have been removed during the excavation of the stilling ponds area.
Stilling ponds will be located towards the end of swales, close to where the water will be reconverted to
diffuse sheet flow. Upon exiting the stilling pond system, water will be immediately reconverted to
diffuse flow via a fan-shaped rock apron if there is adequate space and ground conditions allow.
Otherwise, a swale will be used to carry water exiting the stilling pond system to a level spreader to
reconvert the flow to diffuse sheet flow.
A water level indicator such as a staff gauge will be installed in each stilling pond with marks to identify
when sediment is at 10% of the stilling pond capacity. Sediment will be cleaned out of the still pond
when it exceeds 10% of pond capacity. Stilling ponds will be inspected weekly and following rainfall
events. Inlet and outlets will be checked for sediment accumulation and anything else that might
interfere with flows. An illustration of a stilling pond is shown in Figure 4-31.
4.7.5.8

Siltbuster
A “siltbuster” or similar equivalent piece of equipment will be available to filter any water pumped out
of excavation areas if necessary, prior to its discharge to stilling ponds or swales.
Siltbusters are mobile silt traps that can remove fine particles from water using a proven technology and
hydraulic design in a rugged unit. The mobile units are specifically designed for use on construction
sites.
The unit stills the incoming water/solids mix and routes it upwards between a set of inclined plates for
separation. Fine particles settle onto the plates and slide down to the base for collection, whilst treated
water flows to an outlet weir after passing below a scum board to retain any floating material. The
inclined plates dramatically increase the effective settling area of the unit giving it a very small footprint
on site and making it highly mobile. Figure 4-31 below shows an illustrative diagram of the Siltbuster.
The Siltbuster units are now considered best practice for the management of dirty water pumped from
construction sites. The UK Environment Agency and the Scottish Environmental Protection Agency
have all recommended/specified the use of Siltbuster units on construction projects.

5

Environmental Management Guidelines - Environmental Management in the Extractive Industry (Non-Scheduled Minerals)
(EPA, 2006)
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Figure 4-31 Siltbuster (Source: https://www.siltbuster.co.uk/sb_prod/siltbuster-fb50-settlement-unit/)

4.7.5.9

Silt Bags
Dewatering silt bags allow the flow of water through them while trapping any silt or sediment
suspended in the water. The silt bags provide a passive non-mechanical method of removing any
remaining silt contained in the potentially silt-laden water collected from works areas within the site.
Dewatering silt bags are an additional drainage measure that can be used downgradient of the stilling
ponds at the end of the drainage swale channels and will be located, wherever it is deemed
appropriate, throughout the site. The water will flow, via a pipe, from the stilling ponds into the silt bag.
The silt bag will allow the water to flow through the geotextile fabric and will trap any of the finer silt
and sediment remaining in the water after it has gone through the previous drainage measures. The
dewatering silt bags will ensure that there will be no loss of peaty silt into the stream.
The dewatering silt bag that will be used will be approximately 3 metres in width by 4.5 metres (see
Plate 4-3 and Plate 4-4 below) in length and will be capable of trapping approximately four tonnes of
silt. The dewatering silt bag, when full, will be removed from site by a waste contractor with the
necessary waste collection permit, who will then transport the silt bag to an appropriate, fully licensed
waste facility.
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Plate 4-3 Silt Bag with water being pumped through

4.7.5.10

Plate 4-4 Silt bag under inspection

Sedimats
Sediment entrapment mats, consisting of coir or jute matting, will be placed at the outlet of the silt bag
to provide further treatment of the water outfall from the silt bag. Sedimats will be secured to the
ground surface using stakes/pegs. The sedimat will extend to the full width of the outfall to ensure all
water passes through this additional treatment measure as shown in Plate 4-5 below.

Plate 4-5 Typical Sedimat Details (Source: https://www.hy-tex.co.uk/)

4.7.5.11

Culverts
All new proposed culverts and proposed culvert upgrades will be suitably sized for the expected peak
flows in the watercourse.
Some culverts may be installed to manage drainage waters from works areas of the proposed
development, particularly where the waters have to be taken from one side of an existing roadway to
the other for discharge. The size of culverts will be influenced by the depth of the track or road subbase. In some cases, two or more smaller diameter culverts may be used where this depth is limited,
though this will be avoided as they will have a higher associated risk of blockage than a single, larger
pipe. In all cases, culverts will be oversized to allow mammals to pass through the culvert.
Culverts will be installed with a minimum internal gradient of 1% (1 in 100). Smaller culverts will have a
smooth internal surface. Larger culverts may have corrugated surfaces which will trap silt and
contribute to the stream ecosystem. Depending on the management of water on the downstream side of
the culvert, large stone may be used to interrupt the flow of water. This will help dissipate its energy
and help prevent problems of erosion. Smaller water crossings will simply consist of an appropriately
sized pipe buried in the sub-base of the road at the necessary invert level to ensure ponding or pooling
doesn’t occur above or below the culvert and water can continue to flow as necessary.
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All culverts will be inspected regularly to ensure they are not blocked by debris, vegetation or any
other material that may impede conveyance.
4.7.5.12

Silt Fences
Silt fences will be installed as an additional water protection measure around existing watercourses in
certain locations, particularly where works are proposed within the 50-metre buffer zone of a natural
watercourse, which is inevitable where existing roads in proximity to watercourses are to be upgraded
as part of the proposed development. These areas include around existing culverts, around the
headwaters of watercourses, and the proposed locations are indicated on the detailed drainage design
drawings included in Appendix A of this document.
Silt fences will be installed as single, double or a series of triple silt fences, depending on the space
available and the anticipated sediment loading. The silt fence designs follow the technical guidance
document ‘Control of Water Pollution from Linear Construction Projects’ published by CIRIA (Ciria,
No. C648, 1996). Up to three silt fences may be deployed in series.
All silt fencing will be formed using Terrastop Premium or equivalent silt fence product.
Site fences will be inspected regularly to ensure water is continuing to flow through the fabric, and the
fence is not coming under strain from water backing up behind it.
Site fences will be inspected regularly to ensure water is continuing to flow through the fabric, and the
fence is not coming under strain from water backing up behind it. Standard silt fence details are shown
below in Plate 4-6.

Plate 4-6 Silt Fence Details
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4.7.5.13

Hydrocarbon Interceptors
A hydrocarcon interceptor is a trap used to filter out hydrocarbons from surfacewater runoff. A suitably
sized hydrocarbon interceptor will be installed wherever it is intended to store hydrocarbons and oils
(i.e construction compounds and substation compound) or where it is proposed to park vehicles during
the construction and operational phases of the proposed development (i.e construction compounds,
substation compound and visitor car park).

4.7.6

Drainage Management and Maintenance
A Surface Water Management Plan (SWMP) has been prepared for the proposed development. It is
intended, as an accompanying document to the Construction and Environmental Management Plan
(CEMP). It compiles the proposed surface water drainage control and treatment measures, set out in the
EIAR, the drainage management and maintenance measures and the proposed surface water
monitoring programme, set out in the CEMP, in a single document. The SWMP is included as
Appendix 4-4 of this EIAR.
The SWMP also provides details in relation to the activity specific dranage control and mitigation
measures including those measures to be implemented for the following:
Forestry Felling
Borrow pit
Peat and Spoil Repository
Floating Roads
Cabling Trench
Refuelling, Fuel and Hazardous Material Storage
Cement Based Product Handling

4.8

Construction Phasing and Timing
It is estimated that the construction phase of the Proposed Development will take approximately 12-18
months from starting on site to the commissioning of the electrical system. In the interest of breeding
birds, construction will not commence during the Breeding Bird season from April to July inclusive.
Construction may commence at any stage from August onwards to the end of March, so that
construction activities are ongoing by the time the next breeding bird season comes around and can
continue throughout the next breeding season.

4.8.1

Construction Sequencing
The construction phase can be broken down into three main, operlapping phases, 1) civil engineering
works - 10 months, 2) electrical works - 6 months, and 3) turbine erection and commissioning - 8
months. The main task items under each of the three phases are outlined below.
Civil Engineering Works
Create new entrance(s) and hardcore existing entrances (where required).
Felling of forestry (as outlined in Section 4.3.10)
Construct new site roads (permanent and temporary), drainage ditches and culverts.
Clear and hardcore area for temporary site offices. Install same.
Construct remaining new site roads and hard-standings and crane pads.
Construct the substation, control buildings and groundworks for the substation
compound.
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Excavate/pile for turbine bases where required. Store soil/peat locally for backfilling
and re-use. Place blinding concrete to turbine bases. Fix reinforcing steel and
anchorage system for tower section. Construct shuttering. Fix any ducts etc. to be cast
in. Pour concrete bases. Cure concrete. Remove shutters after 1-2 days.
Electrical Works
Construct bases/plinths for transformer.
Excavate trenches for site cables, lay cables and backfill. Provide ducts at road
crossings.
Install external electrical equipment at substations
Install transformer at compound.
Erect stock proof and palisade fencing around substation area.
Install internal collector network and communication cabling.
Construct grid connection.
Turbine Erection and Commissioning
Backfill tower foundations and cover with suitable material.
Erect towers, nacelles and blades.
Complete electrical installation.
Install anemometry masts and decommission and remove existing mast.
Commission and test turbines.
Complete site works reinstate site.
Remove temporary site offices. Provide any gates, landscaping, signs etc. which may
be required.
All relevant Site Health & Safety procedures, in accordance with the relevant Health and Safety
Legislation and guidance (listed in Section 5.8.2.1 of this EIAR), including the preparation of the Health
& Safety Plan, erection of the relevant and appropriate signage on site, inductions and toolbox talks will
take place prior to and throughout the construction phase of the proposed development. Further details
of on-site health, safety and welfare are included in Chapter 5 of this EIAR.
The phasing and scheduling of the main construction task items are outlined in Figure 4-32 below,
where 1st January has been selected as an arbitrary start date for construction activities.
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Figure 4-32 Indicative Construction Schedule

4.8.2

Construction Phase Monitoring and Oversight
The requirement for a Construction and Environmental Management Plan (CEMP) to be prepared in
advance of any construction works commencing on any wind farm site and submitted for agreement to
the Planning Authority is now well-established. The proposed procedures for the implementation of the
mitigation measures outlined in such a CEMP and their effectiveness and completion is audited by way
of a Construction and Environmental Management Plan Audit Report. The CEMP Audit Report
effectively lists all mitigation measures prescribed in any of the planning documentation and all
conditions attached to the grant of planning permission and allows them to be audited on a systematic
and regular basis. The first assessment is a simply Yes/No question, has the mitigation measure been
employed on-site or not? Following confirmation that the mitigation measure has been implemented,
the effectiveness of the mitigation measures has to be the subject of regular review and audit during the
full construction stage of the project. If some remedial actions are needed to improve the effectiveness
of the mitigation measure, then these are notified to the site staff immediately during the audit site visit,
and in writing by way of the circulation of the audit report. Depending on the importance and urgency
of rectifying the issue, the construction site manager is given a timeframe by when the remedial works
need to be completed.
A Construction Environmental Management Plan (CEMP) has been prepared for the Proposed
Development and is included in Appendix 4-3 of this EIAR. The CEMP includes details of drainage,
peat and overburden management, waste management etc, and describes how the above-mentioned
Audit Report will function and be presented. In the event planning permission is granted for the
Proposed Development, the CEMP will be updated prior to the commencement of the development, to
address the requirements of any relevant planning conditions, including any additional mitigation
measures which are conditioned and will be submitted to the Planning Authority for written approval.
The on-site construction staff will be responsible for implementing the mitigation measures specified in
the EIAR and compiled in the Audit Report. Their implementation will be overseen by the ECoW or
supervising hydrogeologists, environmental scientists, ecologists or geotechnical engineers, depending
on who is best placed to advise on the implementation. The system of auditing referred to above
ensures that the mitigation measures are maintained for the duration of the construction phase, and into
the operational phase where necessary.
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4.9

Construction Methodologies

4.9.1

Keyhole Forestry Felling
As part of the proposed development, keyhole felling of forestry will be required within and around the
development footprint to enable the construction of turbine bases, access roads and the other ancillary
infrastructure. Felling is also required around turbine bases for the reduction of potential effects on bats
(refer to Appendix 6-2 of this EIAR). A total of 80.5 hectares of forestry will be permanently felled
within and around the footprint of the Proposed Development in order to facilitate infrastructure
construction and turbine erection.
The proposed methodology for the forestry felling activities is as follows:
Felling works will conform to current best practice Forest Service policies and strategic guidance
documents as well as Coillte produced guidance documents, including the specific guidelines listed
below, to ensure that the felling works provides minimal potential impacts to the receiving environment.
‘Standards for Felling and Reforestation’ (Department of Agriculture, Food and the
Marine, 2019)
‘Forest Operations & Water Protection Guidelines’ (Coillte, 2009)
‘Methodology for Clear Felling Harvesting Operations’ (Coillte, 2009)
‘Forestry and Water Quality Guidelines’ (Forest Service, 2000)
‘Forestry Biodiversity Guidelines’ (Forest Service, 2000)
‘Forestry Protection Guidelines’ (Forest Service, 2002)
‘Forestry Harvesting and Environmental Guidelines’ (Forest Service, 2000)
The proposed methodology for the forestry felling activities is as follows:
The extent of all necessary forestry felling areas will be identified and demarcated
with markings on the ground in advance of any felling commencing.
All roads and culverts will be inspected by the ECoW and contractor prior to any
machinery being brought on site to commence the felling operation.
Existing drains that drain an area to be felled towards surface watercourses will be
blocked, and temporary silt/sediment traps (ie. check dam / silt fence) will be
constructed to ensure collection of all silt within felling areas. These temporary silt
traps will be cleaned out and backfilled once felling works are complete. This ensures
there is no residual collected silt remaining in blocked drains after felling works are
completed.
New collector drains and sediment traps will be installed during ground preparation
to intercept water upgradient of felling areas and divert it away. Collector drains will
be excavated at an acute angle to the contour (0.3%-3% gradient), to minimise flow
velocities.
Sediment traps will be sited in drains downstream of felling areas. Machine access
will be maintained to enable the accumulated sediment to be excavated.
Sediment removed from traps will be carefully disposed of in the peat repository
areas.
Machine combinations (i.e. hand-held or mechanical) will be chosen which are most
suitable for ground conditions at the time of felling, and which will minimise soils
disturbance; however, the general proposed machine combination will comprise a
harvester and a low-ground pressure harvester with a 14-tonne bunk capacity.
Trees will be cut manually inside the 50m construction watercourse buffer and using
machinery to extract whole trees only;
Brash mats will be put in place to support vehicles on soft ground, reducing peat and
mineral soils erosion and avoiding the formation of rutted areas, in which surface
water ponding can occur.
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Brash mat renewal should take place when they become heavily used and worn.
Provision should be made for brash mats along all off-road routes, to protect the soil
from compaction and rutting.
No tracking of vehicles through watercourses will occur. Vehicles will only use
existing road infrastructure and established watercourse crossings.
Brash which has not been pushed into the soil may be moved within the site to
facilitate the creation of mats in more demanding locations.
Extraction routes, and hence brash mats, will be aligned parallel to the ground
contours where possible.
Harvested timber will be stacked in dry areas, and outside any 50-metre watercourse
buffer zone prior to removal off site.
4.9.2

Turbine Foundations
Each of the turbines to be erected on site will have a reinforced concrete base. Overburden will be
stripped off the foundation area to a suitable formation using a 360° excavator and will be removed to
the onsite borrow pit or one of the peat repositories. A five-metre-wide working area will be required
around each turbine base, with the sides of the excavated areas sloped sufficiently to ensure that
slippage does not occur. Someof the material excavated to create the working area will be stored locally
for later reuse in backfilling the working area around the turbine foundation. The excavated material
will be sealed using the back of the excavator bucket to ensure no water is trapped within the material
and it will be surrounded by silt fences to ensure sediment-laden run-off does not occur.
The formation material will have to be approved by an engineer as meeting the turbine manufacturer’s
requirements. If the formation level is reached at a depth greater than the depth of the foundation, the
ground level will be raised with clause 804 or similar hardcore material, compacted in 250 millimetres
(mm) layers, with sufficient compacted effort (i.e. compacted with seven passes using 12 tonne roller).
Drainage measures will be installed to protect the formation by forming an interceptor drain around the
perimeter of the base which will outfall out at the lowest point level spreader or settlement pond.
An embankment approximately 600 mm high will be constructed around the perimeter of each turbine
base and a fence will be erected to prevent construction traffic from driving into the excavated hole and
to demarcate the working area. All necessary health and safety signage will be erected to warn of deep
excavations etc. Access to and from excavated bases will be formed by excavating a pedestrian
walkway to 1:12 grade.
There will be a minimum of 100 mm of blinding concrete laid on the formation material positioned
using concrete skip and 360° excavator to protect ground formation and to give a safe working
platform.
The anchor cage is delivered to site in 2 or more parts depending on the turbine type. A 360°
excavator with suitable approved lifting equipment will be used to unload sections of the anchor cage
and reinforcing steel. The anchor cage is positioned in the middle of the turbine base and is assembled
accordingly. When the anchor cage is in final position it is checked and levelled by using an
appropriate instrument. The anchor cage is positioned 250mm – 300mm from formation level by use of
adjustable legs. Reinforcement bars are then placed around the anchor cage, first radial bars, then
concentric bars, shear bars and finally the superior group of bars. Earthing material is attached during
the steel foundation build up. The level of the anchor cage will be checked again prior to the concrete
pour and during the concrete pour
Formwork to concrete bases will be propped/supported sufficiently to prevent failure. Concrete for
bases will be poured using a concrete pump. Each base will be poured in three stages. Stage 1 will see
the concrete being poured and vibrated in the centre of the anchor cage to bring the concrete up to the
required level inside the cage. Stage 2 will see the centre of the steel foundation being poured and
vibrated to the required level. Stage 3 will see the remaining concrete being poured around the steel
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foundation to bring it up to the required finished level. After a period of time when the concrete has set
sufficiently the top surface of the concrete surface is to be finished with a float.
Once the base has sufficient curing time it will be filled with suitable fill up to existing ground level.
The working area around the perimeter of the foundation will be backfilled with the original material
that was excavated.
4.9.3

Site Roads and Crane Pad Areas
Site roads will be constructed to each turbine base and at each base a crane hard standing will be
constructed to the turbine manufacturer’s specifications and the largest predicted area has been assessed
in this EIAR. Tracked excavators will carry out excavation for roads with appropriate equipment
attached. The excavations shall follow a logical route working away from the borrow pit locations.
Excavated material will be transported back to the borrow pits in haul trucks. A two to three-metrewide working area will be required around each hardstanding area, with the sides of the excavated
areas sloped sufficiently to ensure that slippage does not occur. Material excavated to create the
working area will be stored locally for later reuse in backfilling the working area around the turbine
foundation. The excavated material will be covered with polythene sheets and surrounded by silt fences
to ensure sediment-laden run-off does not occur.
When the formation layer has been reached, stone from the on-site borrow pit shall be placed to form
the road foundation. In the event of large clay deposits being encountered in sections of road, a
geotextile layer will be required at sub-base level. The sub grade will be compacted with the use of a
roller. The final wearing course will not be provided until all bases have been poured. This prevents
damage to the wearing course due to stone and concrete trucks movements. The road will be upgraded
prior to the arrival of the first turbine. All roads will be maintained for the duration of the operation of
the Proposed Development.

4.9.4

Proposed Clear-span Watercourse Crossings
It is proposed to construct clear-span crossings watercourse crossings along the wind farm access roads
at 4 no. locations using a bottomless box culvert. The locations of these crossings are shown on the
layout drawings included in Appendix 4-1 of this EIAR. The clearspan watercourse crossing
methodologies presented below will ensure that no instream works are necessary.
The standard construction methodology for the installation of a pre-cast concrete bottomless box
culvert crossing is as follows:
The access road on the approach either side of the watercourse will be completed to a
formation level which is suitable for the passing of plant and equipment required for the
installation of the watercourse crossing.
All drainage measures along the proposed road will be installed in advance of the works.
A foundation base will be excavated to rock or competent ground with a mechanical
excavator with the foundation formed in-situ using a semi-dry concrete lean mix. The
base will be excavated along the stream bank with no instream works required.
Access to the opposite side of the watercourse for excavation and foundation installation
will require the installation of pre-cast concrete slab across the watercourse to provide
temporary access for the excavator. Plant and equipment will not be permitted to track
across the watercourse.
Once the foundation base has been completed, the pre-cast concrete box culvert will be
installed using a crane which will be set up on the bank of the watercourse and will be
lifted into place from the bank with no contact with the watercourse.
Where the box culvert is installed in sections, the joints will be sealed to prevent granular
material entering the watercourse,
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Once the crossing is in position stone backfill will be placed and compacted against the
structure up to the required level above the foundations.
A standard design drawing of a pre-cast concrete, clear span crossings is shown in Figure 4-33.
The watercourse crossings will be constructed to the specifications of the OPW bridge design guidelines
’Construction, Replacement or Alteration of Bridges and Culverts - A Guide to Applying for Consent
under Section 50 of the Arterial Drainage Act, 1945’, and in consultation with Inland Fisheries Ireland.
Abutments will be constructed from precast units combined with in-situ foundations, placed within an
acceptable backfill material.
Confirmatory inspections of each proposed new watercourse crossing location will be carried out by the
project civil/structural engineer and the project hydrologist prior to the construction of each crossing.
The watercourse crossings will be constructed to the specifications of the OPW bridge design guidelines
‘Construction, Replacement or Alteration of Bridges and Culverts - A Guide to Applying for Consent
under Section 50 of the Arterial Drainage Act, 1945’, and in consultation with Inland Fisheries Ireland.
Abutments will be constructed from precast units combined with in-situ foundations, placed within
suitable backfill material.
4.9.5

Onsite Electricity Substation and Control Building
Once tree felling as described in Section 4.3.10, above, is completed, the onsite substation will be
constructed by the following methodology:
The area of the onsite substation will be marked out using ranging rods or wooden posts
and the soil and overburden stripped and removed to nearby temporary storage area for
later use in landscaping. Any excess material will be sent to one of the on-site peat
repositories or the proposed borrow pit, for reinstatement purposes.
The dimensions of the onsite substation area have been designed to meet the
requirements of the Eirgrid and the necessary equipment to safely and efficiently operate
the proposed wind farm;
A control building will be built within the onsite substation compound;
The foundations will be excavated down to the level indicated by the designer and
appropriately shuttered reinforced concrete will be laid over it. An anti-bleeding
admixture will be included in the concrete mix;
The block work walls will be built up from the footings to DPC level and the floor slab
constructed, having first located any ducts or trenches required by the follow on
mechanical and electrical contractors;
The block work will then be raised to wall plate level and the gables & internal partition
walls formed. Scaffold will be erected around the outside of the building for this
operation;
The roof slabs will be lifted into position using an adequately sized mobile crane;
The timber roof trusses will then be lifted into position using a telescopic load all or
mobile crane depending on site conditions. The roof trusses will then be felted, battened,
tiled and sealed against the weather.
The electrical equipment will be installed and commissioned.
Perimeter fencing will be erected.
The construction and components of the substation are to Eirgrid specifications.
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4.9.6

Temporary Construction Compounds
The temporary construction compounds will be constructed as follows:
The area to be used as the compound will be marked out at the corners using ranging
rods or timber posts. Drainage runs and associated settlement ponds will be installed
around the perimeter;
The compound platform will be established using a similar technique as the construction
of the substation platform discussed above;
A layer of geo-grid will be installed, and compacted layers of well graded granular
material will be spread and lightly compacted to provide a hard area for site offices and
storage containers;
Areas within the compound will be constructed as site roads and used as vehicle
hardstandings during deliveries and for parking;
The compound will be fenced and secured with locked gates if necessary; and,
Upon completion of the Proposed Development the temporary construction compound
will be decommissioned by backfilling the area with the material arising during
excavation, landscaping with topsoil as required.
The car park that is proposed as part of the recreation and amenity facilities will be constructed in a
similar manner to the proposed temporary construction compounds.

4.9.7

Grid Connection Cable Trench
The underground cabling (UGC) works will consist of the installation of ducts in an excavated trench to
accommodate power cables, and a fibre communications cable to allow communications between the
proposed 110kV Glenard Wind Farm substation and the existing110kV Trillick substation.
The 110kV UGC will consist of 3 No. 160mm diameter HDPE power cable ducts, 2 No. 125mm diameter
HDPE communications ducts and 1 No. earth continuity conductor duct to be installed in an excavated
trench, typically 825mm wide by 1,315mm deep.
The power cable ducts will accommodate the power cables and the communications duct will
accommodate a fibre cable to allow communications between the proposed 110kV Glenard Wind Farm
substation and 110kV Trillick substation. The ducts will be installed and the trench reinstated in
accordance with landowner or local authority specification, and then the electrical cabling/fibre cable is
pulled through the installed ducts in approximately every 700m to 850m. Construction methodologies to
be implemented and materials to be used will ensure that the UGC is installed in accordance with the
requirements and specifications of Eirgrid.
The underground cable required to facilitate the grid connection will be laid beneath the surface of the
site and/or public road using the the methodology outlined in detail in Section 6 of TLI Group’s
Glenard Wind Farm 110kVGrid Connection – Construction Methodology. This report is included as
Appendix 4-5 of this EIAR:

4.9.7.1

Site Cable Trenching
The transformer in each turbine is connected to the substation through a network of buried electrical
cables. The ground is trenched using a mechanical excavator. The top layer of soil is removed and
saved so that it is replaced on completion. The cables will be bedded with suitable material. The cables
will be laid at a depth that meets all national and international requirements and will generally be
approximately 1.3m below ground level; a suitable marking tape is installed between the cables and the
surface (see Plate 4-7 below). On completion, the ground will be reinstated as previously described
above. The route of the cable ducts will follow the access track to each turbine location and are visible
on the site layout drawings included as Appendix 4-1 of the EIAR.
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Plate 4-3 Standard Cable Trench View

4.9.7.2

Existing Underground Services
In order to facilitate the installation of an underground grid connection, it may be necessary to relocate
existing underground services such as water mains or existing cables. In advance of any construction
activity, the contractor will undertake additional surveys of the proposed route to confirm the presence
or otherwise of any services. If found to be present, the relevant service provider will be consulted with
in order to determine the requirement for specific excavation or relocation methods and to schedule a
suitable time to carry out works.
If existing low voltage underground cables are found be present, a trench will be excavated, and new
ducting and cabling will be installed along the new alignment and connected to the network on either
end. The trench will be backfilled with suitable material to the required specification. Warning strip and
marking tape will be laid at various depths over the cables as required. Marker posts and plates will be
installed at surface level to identify the new alignment of the underground cable, the underground
cables will then be re-energised.
In the event that water mains are encountered the water supply will be turned off by the utility so work
can commence on diverting the service. The section of existing pipe will be removed and will be
replaced with a new pipe along the new alignment of the service. The works will be carried out in
accordance with the utility standards.

4.9.7.3

Joint Bays
Joints Bays are to be provided approximately every 700m - 850m along the UGC route to facilitate the
jointing of 2 no. lengths of UGC. Joint Bays are typically 2.5m x 6m x 1.75m pre-cast concrete
structures installed below finished ground level. Joint Bays will be located in the non-wheel bearing strip
of roadways, however given the narrow profile of local roads this may not always be possible.
In association with Joint Bays, Communication Chambers are required at every joint bay location to
facilitate communication links between the proposed Glenard Wind Farm 110kV substation and the
existing 110kV Trillick substation. Earth Sheath Link Chambers are also required approximately every
second joint bay along the cable route. Earth Sheath Links are used for earthing and bonding cable
sheaths of underground power cables, installed in a flat formation, so that the circulating currents and
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induced voltages are eliminated or reduced. Earth Sheath Link Chambers and Communication
Chambers are located in close proximity to Joint Bays. Earth Sheath Link Chambers and
Communication Chambers will be pre-cast concrete structures with an access cover at finished surface
level. The locations of the joint bays and chambers are shown on the site layout drawings in Appendix
4-1.
The precise siting of all Joint Bays, Earth Sheath Link Chambers and Communication Chambers within
the planning corridor assessed is subject to approval by ESBN and Eirgrid.
4.9.7.4

Grid Connection Watercourse/Culvert Crossings
Six bridge crossing locations and five culvert crossing locations have been identified along the grid
connection cabling route.
It is proposed to cross five bridge crossings using Horizontal Directional Drilling (HDD), the
methodology for which is outlined in detail in Section 9 of Appendix 4-5 of the EIAR and an
illustration of the same is shown in Figure 4-34 below. It is proposed to cross one of the watercourses in
flat-bed formation within the bridge deck following the replacement of current bridge deck. The bridge
deck replacement methodology is included in Section 10 of Appendix 4-5 of the EIAR and is illustrated
in Figure 4-35a and b. The locations of the bridge and culvert are shown on the site layout drawings included
in Appendix 4-1. The schedule of culvert crossing methodologies is shown in Appendix A of Appendix
4-5 of the EIAR. The proposed culvert crossing methods are shown in Figure 4-36.
Inland Fisheries Ireland have published guidelines relating to construction works along water bodies
entitled “Requirements for the Protection of Fisheries Habitats during Construction and Development
Works at River Sites”, and these guidelines will be adhered to during the construction of the proposed
development.

Figure 4-34 Horizontal Directional Drilling Methodology

4.10

Operation
The Proposed Development is expected to have a lifespan of approximately 30 years. Planning
permission is being sought for a 30-year operation period commencing from the date of full operational
commissioning of the wind farm. During the operational period, on a day-to-day basis the wind
turbines will operate automatically, responding by means of anemometry equipment and control
systems to changes in wind speed and direction.
The wind turbines will be connected together, and data relayed from the wind turbines to an off-site
control centre. Each turbine will also be monitored off-site by the wind turbine supplier. The
monitoring of turbine output, performance, wind speeds, and responses to any key alarms will be
monitored at an off-site control centre 24-hours per day.
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Each turbine will be subject to a routine maintenance programme involving a number of checks and
changing of consumables, including oil changes. In addition, there will be a requirement for
unscheduled maintenance, which could vary between resetting alarms to major component changes
requiring a crane. Maintenance traffic will consist of four-wheel drive vehicles or vans. The electricity
substation components and site tracks will also require periodic maintenance.
4.11

Decommissioning
The wind turbines proposed as part of the Proposed Development are expected to have a lifespan of
approximately 30 years. Following the end of their useful life, the wind turbines may be replaced with a
new set of turbines, subject to planning permission being obtained, or the Proposed Development will
be decommissioned fully. The onsite substation will remain in place as it will be under the ownership of
the ESB and will form a permanent part of the national electricity grid.
Upon decommissioning of the Proposed Development, the wind turbines would be disassembled in
reverse order to how they were erected. All above ground turbine components would be separated and
removed off-site for recycling. Turbine foundations would remain in place underground and will be
covered with earth and reseeded as appropriate. Leaving the turbine foundations in-situ is considered a
more environmentally prudent option, as to remove that volume of reinforced concrete from the
ground could result in significant environment nuisances such as noise, dust and/or vibration. Site
roadways will be left in situ, for future forestry operations. The amenity and recreation infrastructure
will also be left in-situ. Underground cables, including grid connection, will be removed and the
ducting left in place.
A Decommissioning Plan has been prepared and included as Appendix 4-6 of this EIAR, which will be
agreed with the local authority prior to any decommissioning. The plan provides details of the
methodologies that will be adopted, throughout decommissioning, the environmental controls that will
be implemented, the Emergency Response Procedure to be adopted, methods for reviewing
compliance and an indicative programme of decommissioning works.
The Decommissioning Plan will be updated prior to the end of the operational period in line with
decommissioning methodologies that may exist at the time and will agreed with the competent
authority at that time. The potential for effects during the decommissioning phase of the proposed
renewable energy development have been assessed in this EIAR.
As noted in the Scottish Natural Heritage report (SNH) Research and Guidance on Restoration and
Decommissioning of Onshore Wind Farms (SNH, 2013) reinstatement proposals for a wind farm are
made approximately 30 years in advance, so within the lifespan of the wind farm, technological
advances and preferred approaches to reinstatement are likely to change. According to the SNH
guidance, it is therefore:

“best practice not to limit options too far in advance of actual decommissioning but to maintain
informed flexibility until close to the end-of-life of the wind farm”.
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